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ABSTRACT
This thesis investigates the types of competition that
exist during the different acquisition phases of a weapon

system procurement, and discusses the possible effects that

competition has on the acquisition cost of these systems.
Also,

economic, technical, and management variables are

presented and discussed that may have

a

significant impact

when considering whether to introduce production competition
into a program.

Five second sourcing methodologies are

presented and discussed along with their relative advantages
and disadvantages,
a

and

a

model is presented which allows for

comparison to be performed between the five second sourcing

methods.

The proposed acquisition strategy for the Advanced

Assault Amphibian Vehicle (AAAV) is presented and analyzed as
it concerns design and production competition.

An analysis

of the AAAV program variables is performed, with accompanying

economic analysis, which indicates that

a

Contractor Teaming

strategy would be appropriate for introducing production

competition should the decision be made to second source.
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A.

.

INTRODUCTION

GENERAL
Competition in the acquisition of major weapon systems

has emerged in the last few years both as

requirement and

a

major issue in

Congress and the general public.

a

statutory

national debate before

a

This situation was brought

to the forefront of national attention by many factors, but

perhaps chiefly due to the problems of cost overruns and the
well publicized cases of questionable pricing by some sole

This situation did not, however, start

source contractors.

in 1988 or even in this century,

but was first observed as

early as 1794 when Congress authorized the construction of
six frigates for the Navy.

Of the six frigates authorized,

only three were eventually built due to cost increases over
the projected costs.

Force's B-l bomber,

In more recent times the cost of Air
a

sole source contract with Rockwell

International, rose in the 15 months between January 1981 and

March 1982 from $11.9 billion to $25 billion (excluding
inflation)

[Ref.

l:p.

357].

Also

a

1979 General Accounting

Office (GAO) report dealing with 58 major acquisitions

estimated the total projected costs of the systems to be $235
billion, of which $127 billion had been funded,

leaving $97

billion in cost overruns to be funded from future revenues
[Ref.

2:p.

11].

.

Evaluating these figures in light of past, current, and
future projected Federal budget deficits provides all

concerned parties ample reason to attempt to initiate cost
saving measures in weapon system procurement.

One

predominant reason often espoused by analysts for cost growth
is the lack of competition during the development and

production of

a

weapon system.

believed, would act as

a

Such competition, it is

catalyst for enhancing both realism

in cost projections and cost stability in production.

B.

OBJECTIVES OF RESEARCH
The objectives of this study are to:

(1)

investigate the

effects of competition in the procurement of weapon systems,
(2)

define the types of competition and determine their

effect in the procurement process,

(3)

identify strategies

applicable to introducing competition into

a

weapon system

procurement, and (4) evaluate the former as they apply to the

procurement of the U.S. Marine Corps Advanced Assault

Amphibian Vehicle (AAAV)
C.

RESEARCH QUESTIONS
In

support of this study's research the following major

research question was posed: How might competitive

procurement methodologies be incorporated in the Advanced
Assault Amphibian Vehicle program's acquisition strategy?
To answer this question, the following subsidiary

questions were addressed:

1.

What is the AAAV program's acquisition strategy at this
time?

2.

What are the competitive procurement methodologies
which could be employed in the AAAV program?

3.

What are the variables that must be considered in
evaluating, formulating and executing a competitive
procurement strategy?

4.

If competitive procurement can be employed, what
method(s) will deliver the maximum benefits to the
program of lower price and higher quality?

D.

RESEARCH METHODOLOGY
The information presented in this study was obtained from

(1)

currently available procurement literature, and (2)

interviews with contracting personnel currently involved with

programs utilizing competitive procurement methodologies.
Literature references were obtained from material held at the
Naval Postgraduate School, the Defense Logistics Studies

Information Exchange (DLSIE), the Defense Technical
Information Center (DTIC), and the Department of Defense
(DOD) Directives and Instructions applicable to this study.

Interviews were conducted both via telephone and in person
and are identified in the references.

E.

SCOPE OF STUDY
The scope of this study is in the form of

a

case study,

and ascertains the feasibility of competitive procurement of
the AAAV.

This study addresses present methods of

competitive procurement and evaluates their applicability in
the AAAV program.

In evaluating competitive procurement

methodologies other programs have been reviewed to determine
if the lessons learned from them can be applied to the AAAV

program.

F.

LIMITATIONS
Though this study addresses lessons learned from other

programs, it will not attempt to critique the programs

implementation of

a

particular methodology.

Rather it will

extrapolate similar circumstances and criteria from previous
efforts and attempt to apply

programs results in predicting

a

the most likely outcome if utilized in the AAAV program.

G.

ASSUMPTIONS
It is assumed that the reader of this study has a

familiarity with the basic concepts and regulations

pertaining to systems acquisition.
H.

ORGANIZATION OF THIS STUDY
Chapter

II

of this study presents an overview of the

nature of competition, discusses the types of competition,
the factors affecting the use of competition,

and provides a

basis on which the study will build an analysis of the

possible effct of competition of the AAAV program.
III will

Chapter

introduce the dual sourcing methodologies and

presents the advantages and disadvantages of each method.
Chapter IV will focus on the effects of cometition on the

Automotive Commodities of which the AAAV is
presents

a

a

member,

and

basis for evaluating the potential benefits of
4

competition and the risks of foregoing competition.

Chapter

V presents the current acquisition strategy of the AAAV

program and analyzes the strategy's use of competition
throughout the acquisition process.

Chapter VI analyzes the

individual variables that must be considered in evaluating
the relevance of introducing production competition,

and

analyzes the suitability of each dual sourcing method for use
by the program.

Chapter VII presents

a

method for performing

an economic analysis of the effect of dual sourcing on

funding for the program.

This method is then applied in

analyzing the recommended dual sourcing methodology and

possible economic projections are presented.

Chapter VIII

presents recommendations and conclusions of the study.

II.

AN OVERVIEW OF COMPETITION

INTRODUCTION

A.

Increased competition in the acquisition of weapon
systems has been hailed by many as one possible solution to
the numerous and well publicized problems surrounding

Government procurements.

Besides the well founded belief

that competition will result in lower prices, other benefits

include improved quality and reliability, technical

innovation in addressing new requirements, the expansion of
the industrial base,

and the appearance of safeguarding the

public trust in the awarding of contracts and commitment of

public funds.

Congressional preference for competitive procurement
methods have been plainly expressed in both Public Law and

Department of Defense (DOD) Directives.

These include:

1.

Competition in Contracting Act (CICA) of 1984 (Public
Law 98-369).
CICA strongly affirms that competition is
the standard acquisition method and that sole source
procurement is the exception.

2.

Places
Office of Management and Budget Circular A-109.
emphasis on the early stages of the acquisition process
allowing competitive exploration of alternative system
designs that will meet the mission need.

3.

DOD Defense Appropriations Act of 1984 (Public Law 98212)

states:

None of the funds made available by this Act
shall be used to initiate full-scale engineering
development of any major defense acquisition program
until the Secretary of Defense has provided to the
Committees on Appropriations of the House and Senate:

a certification that the system or subsystem
a.
being developed will be procured in quantities that
are not sufficient to warrant development of two or
more production sources, or

a plan for the development of two or more sources
for the production of the system or subsystem is
being developed.
b.

4.

SECNAVINST 4210. 6A of 13 April 1988.

Requires that:

The development of each project/program will begin
with a minimum of two contractors/contractor teams
performing concurrent but separate development up to
full-scale engineering development at which time it will
normally be narrowed to two contractors developing a
system to one design.
5.

DOD Directive 5000.1 states:

That provisions for obtaining competition in each
phase of the acquisition process shall be described in
This includes planning for
the acquisition strategy.
competition for ideas and technologies in the early
phases and the use of commercial style competition
procedures that emphasize quality and establish
performance as well as price during the production phase.
In summary,

a

program manager is required by law and

regulation to actively pursue competition to the greatest
extent possible during all phases of the acquisition process.
As will be shown the accomplishment of this goal will depend

largely on the decisions and evaluations performed early in
the acquisition planning process.

Ground lost early in the

process may prove difficult or impossible to regain due to

a

contractor's prohibitive pricing of technical data or the
previous elimination of possible competitors.
B.

EFFECTS OF COMPETITION
In 1965,

then Secretary of Defense McNamara testified to

the Joint Economics Committee of Congress that competitive
7

procurement of DOD systems could save the country 25% of the
total cost of

a

systems procurement

[Ref.

3:p.

Though

17].

this figure lacked substantiation, an emphasis on competitive

research since that time has produced empirical evidence that
supports the claim that substantial savings may be realized

when competition is introduced into the procurement process.
The results of several such studies, conducted by the

Institute for Defense Analysis (IDA), the Army Procurement

Research Office (APRO), and The Analytical Services

Corporation (TASC) are shown as Table
The different figures,

21].

1

[Ref.

4:pp.

1-20,

1-

reflecting the computed amounts

of savings,

are due to dissimilar research methodology and

structure.

The savings reflect only recurring costs and not

the nonrecurring costs associated with gaining competition
(i.e.

special tooling).

One interesting observation of the IDA-74 study was that
the original source won only one of the subsequent 17 winner-

take-all competitions.
this fact are:

[Ref.

Two reasons put forward to explain
5:pp.

48-49,

6:p.

20]

1.

That the original source utilized manufacturing labor
over capital investment, even though this sacrificed
efficiency, since under the profit policy this strategy
would generate greater profits.
This arrangement
caused the manufacturer to be trapped by his own
inefficiency.

2.

That the original source felt that it could not greatly
reduce the offered price because it felt compelled to
support past pricing practices.

8

7

TABLE

1

ESTIMATED PERCENTAGE SAVINGS DUE TO COMPETITION
Equipment

Electronics
FAAR Radar
FAAR TADDS
AN/ARC- 131
UPM-98 Test Set
TD-352 Multiplexer
TD-660 Multiplexer
60-6402 Elec. Cont
SPA 66 Radar Ind.
APX72 Airb. Transp
AN/ARC- 54
AN/ARC- 7
AN/GRC-106
AN/GRC-103
AN/APM-123
SPA-25 Radar Ind.
USM-181 Test Set
FGL-20 Teletype
MD-522 Mod/Demod
AN/ARA-63 Radio
AN/SQS-23 Transd.

IDA-74

APRO-78

IDA-79

16.6
18.2
-2.1
3.0

57.8
30.2
57.0

58.0
38.3
49.4

32.6

27.1
55.0
20.5
43.3
58.7
61.2
48.8
56.0
23.7
58.6

34.8

21.3
36.0
32.0
60.3

TASC-79
16.6
18.2
-16.2
11.5
55.6
28.4
52.7
-3.4
23.3
63.

1

41.9
41.8
60.1
67.7
10.7
36.3
39.9
51.9
57.9
32.2

Mi ssi le/Components

Tow Missile
Dragon Round
SHILLELAGH
TALOS (G&C unit)
BULLPUP 12 (Martin)
BULLPUP 12 (Maxson)
SIDEWINDER AIM-9D/G
SIDEWINDER AIM-9B
STD. MISSILE 66A
STD. MISSILE 67A

Equipment
HAWK Motor Parts
TOW Launcher
DRAGON Tracker
MK-48 Torpedo Wrhd.
MK-48 Elect. Ass.
MK-48 Exploder
Rockeye Bomb

48.

1

-0.2
42.3
13.9
45.8

8.5
2.7
5.9

6.4
30.2
12.0

8.9

-8.0
40.8
31.7

12.3
2.8
9.4

39.8
26.5

-4.6
1.6
-4.2

0.7
-5.6
59.2
34.0

45.7
44.2

49.9
30.2
12.3
48.6
47.0
61.8
-4.5

53.2
37.5

-23.0

Source: Establishing Compe titi ve Pro du ctive Sources

,

1984

PERFECT COMPETITION VS. EFFECTIVE COMPETITION

C.

Economist have classified competition in the market place
into four categories: perfect competition, monopoly,

monopolistic competition, and oligopoly.

The deciding

factors in each of these classifications are the number of

buyers and sellers in the market; a) perfect competition has

many buyers and sellers,
buyers, c) monopolistic

b) monopoly has one seller and many

competition (monopsony) has a single

buyer and many sellers, and d) oligopoly where
of firms,

a

small number

sharing great interdependence, make up the market

with many buyers (i.e., oil industry).

[Ref.

7:pp.

231-232

]

For perfect competition to exist and exert pressure on
the market to produce efficiently (at the lowest possible
cost),

four conditions must exist:

[Ref.

7:p.

232]

1.

There must be many buyers and sellers so that the
product of any one seller is the same as the product of
any other seller.

2.

Each participant in the market, whether buyer or
seller, must be so small in relation to the entire
market, that it cannot effect the producers price.

3.

That all resources be completely mobile and free to
move into and out of the market at will.

4.

Consumers and sellers have perfect knowledge of the
relevant economic and technical data.
The configuration of the defense market is such that none

of the above criteria will be fully met for the vast majority
of items procured.

Appendix A presents

a

comparison of the

differences faced by the buyer and seller between the defense

10

market

and the commercial market [Ref. 8 pp
:

.

With

16-18].

the specialization of technology and defense contractors

carving out special niches in the market the program manager
faces a competitive category known as "bilateral monopoly".

This is a market characterized by

by

a

a

single buyer confronted

single seller (Sole Source Environment).

In the

bilateral monopoly the Government finds itself as the only
buyer (monopsonist

)

,

and since most weapon systems are

sufficiently unique from others the seller finds itself in
the position of a monopoly.

In this market the price that is

finally paid for an item is determined by the relative

bargaining strengths of the two parties and the skill of
their negotiators.

[Refs.

5:p.

40,

7:p.

296]

The objective of the Government when confronted by

a

bilateral monopoly is to introduce competition into the

market by locating or developing an additional source(s)

which will be able to compete effectively with the original
seller and thereby introduce competitive pressures into the

acquisition process.

If successful,

a

market with two sellers

is established in which they compete for the buyer's market.

This type of market is called a "duopoly".
a

The existence of

duopoly leads to the concept of effective competition.

Effective competition is defined as "that as the result of
competition, the expected value of the benefits realized

exceeds the expected value of the costs."
The goal of competitive procurement then
11

[Ref.
i s

9:p.

21]

to introduce

effective competition into the market and to lower the

acquisition cost sufficiently to achieve at

a

minimum the

recovery of costs incurred by the Government in establishing
a

second source.

[Refs.

5:p.

40,

7:p.

334]

The existence of the duopoly, however, as has been

demonstrated in defense procurement does not in itself
guarantee that competition between the two sources will be
effective.

It is accepted in the duopoly that both firms

will attempt to maximize their respective profits in relation
to other business/products that the firm manufactures.

firm also possesses

a

Each

limited amount of resources which it

may utilize to make investments.

If a firm concludes that it

can maximize its profits by manufacturing other nondefense

products and does not devote sufficient resources to compete
fully against its competitor in the defense market, it will
assume

a

follower role.

In the duopoly then,

four

possibilities exist for competitive interaction:

[Ref.

5:p.

41]
1.

Firm A decides to be the leader and Firm B follows.

2.

Firm B decides to be the leader and Firm A follows.

3.

Both firms desire to be the leader.

4.

Neither firm desires to be the leader.
Only in the third example will true competition surface.

Since dual sourcing efforts require two manufacturers, it is

possible for

a

firm to utilize a price gaming strategy in

which it will satisfy itself with the award of the sustaining
12

price designed to maximize

rate portion of production at

a

its total corporate profits.

This gaming guarantees the

losing source

a

prescribed production quantity at its price,

and allows the firm to maximize total corporate profits but

without introducing substantial competitive pressure on
price.

This price gaming is one factor that makes the

accurate forecasting of savings due to competition difficult;

because no one can tell, if or when, price gaming may enter
the market.

D.

[Ref.

7:p.

335]

DESIGN VS. PRODUCTION COMPETITION
In the process of awarding a contract,

is concerned with two types of competition,

a

program manager
Design/Technical

and Production/Price.
1.

Design/Technical Competition
Design competition is defined in DFAR 4.6-16(B) as:

Design or technical competition is present when two
or more qualified sources of supply are invited to submit
design or technical proposals, with the subsequent
contract award based primarily on this factor, rather
than on a price basis.
The primary goal of design competition is to identify and

develop different conceptual/technical approaches that
fulfill an identified mission need while falling within an

affordable price range.

This competition occurs

predominantly during the preliminary phases of the
acquisition process.

The scenario for this competition is

generally in line with the award of multiple (three or more)
contracts during the Concept Exploration (CE) Phase,
13

leading

to a down selection to multiple (two or more) contracts in

the Demonstration and Validation (D&V) Phase,

and finally to

the award of a contract to one or two finalists entering into
Full Scale Development (FSD) with a single design.

Figure

1

demonstrates the above description of design competition
[Ref.

4:p.

1-9].

[Ref.

4:p.

1-8]

DEMONSTRATION
VALIDATION

CONCEPT
EXPLORATION

FULL SCALE
DEVELOPMENT

PRODUCTION

FIRM A
FIRM

A-

FIRM

FIRM B

A-

FIRM A

FIRM C

LAB/UN IV
LAB/UN IVFIRM D
FIRM D
Figure

1.

General Format of Design Competition

Source: Establishing Competitive P rod uction Sources

2.

,

1984.

Production/Price Competition
Production competition may take place during FSD but

occurs predominantly during the production phase of
the acquisition process.

DFAR 4.6-16(d) defines

production/price competition as:
A contract shall be reported as "price competition"
if offers were solicited and received from at least two

responsible offerors capable of satisfying the
Government's requirements wholly or partially, and the
awards or awards were made to the offeror or offerors
submitting the lowest evaluated prices.

14

The goal of production competition is to procure the

system at

a

"fair and reasonable price", to continue to

encourage quality and technical improvements, and to expand
the industrial base for use in the event of full mobilization
In contrast to design competition,

or surge requirements.

which was concerned with projecting

a

realistic price,

production competition is concerned with ensuring
reasonable price.

a

fair and

During production, however, the

contractor's primary concern is with the profit earned from

making the weapon system.

It is during production in the sole

source environment that the Government may see the cost of a

system rising and find that it has little or no leverage to

inhibit cost escalation.

Production competition has been

found to be the most effective method the Government

possesses for ensuring that the price paid for the system is
fair and reasonable.
3.

[Ref.

4:p.

1-15]

Carry Over Theory of Competition
The design and production competition processes are

separate, unique components of the acquisition cycle.

Some

researchers have suggested that intense design competition
will subsequently lead to effective production competition.

This hypothesis, know as the "carry-over theory" has little

support in practice [Ref. 9:pp. 19-20].

During design

competition contractors are primarily concerned with

maintaining

a

viable competitive position, and hopefully

winning the eventual production contract and securing the
15

profits from this effort.

Though design and technological

factors and not price are assumed to be the key concern in

design competition, both the contractor and program manager
are aware that a smaller price tag is an inducement for a

concept to be carried forward into the next acquisition
phase.

This inducement has caused many contractors to be

overly optimistic in their price forecasting and can lead to
price increases once in production.

This hypothesis has also

been found to be true when only one concept is carried
forward to FSD and development price estimates grow as

unforseen and unanticipated changes or problems are
encountered [Ref. 4:p. 1-10].

[Ref.

9:p.

16]

The absence of competition in future acquisition

phases then tends to increase the "buy-in" efforts of
contractors.

This bidding strategy is based on the belief

that the contractor will have ample opportunities to "get

well" during later sole source acquisition phases.

addition program managers, who naturally have

a

In

strong

interest/attachment for the program and are program
advocates,

are induced not to vigorously challenge cost

projections during design competition.

If a single contract

is carried forward to FSD and technical problems occur,

Government has lost the leverage it possessed in

the

a

competitive environment and may find contract costs rising
excessively.

Also the "winner-take-all" position typically

present when awarding

a

single contract entering FSD,
16

pressures the contractor to be very optimistic since this may
be the end of the line with the resultant loss of production

opportunities.
E.

[Ref.

10:p.

19]

FACTORS AFFECTING PRODUCTION COMPETITION
The decision to dual source a system and introduce a new

production source is often
management decision.

a

complex economic, technical and

As previously mentioned, this decision

is practiced generally when the sum of the total recurring

cost savings is greater than the sum of the nonrecurring

costs needed to establish the second source.

introduce

The decision to

second source when the above criterion is not

a

valid is usually attributed to political, socioeconomic, or
other factors.
1

.

Economic Variables

Quantity to be Procured

a.

A general rule is that the larger the quantity

procured, the greater the potential for production

competition [Ref. 4:p. 3-1].
allows for

a

A larger production quantity

smaller allotment of nonrecurring costs to each

item produced (amortization), allows
from

a

a

smaller savings margin

flatter progress curve to accumulate to recover the

costs of establishing the second source, and increases the

opportunity for learning to progress and lower the unit cost.
[Ref.

ll:p.

107]
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b.

Production Duration
Producers are generally attracted to more

lengthy,

stable programs because they offer an attractive

market with fewer problems and less possibility of program
cancellation.

Generally the longer the production duration,

the more favorable the outlook for competition.

[Ref.

11 :p.

107]
c.

Special Tooling and Special Test Equipment
The establishment of a second source for

production may largely depend on the amount of this single
factor.
a

Given the unique characteristics of defense systems

manufacturer may require large investments in special

tooling and special test equipment that is unique to
specific type of production effort.

a

These costs will have to

be amortized over the quantities produced,

and generally

represent the major nonrecurring cost of establishing the
second source.

It has been observed that these requirements

vary considerably from commodity to commodity.

[Ref.

4:p.

3-

3]

d.

Learning Curve
Also known as the Price Improvement Curve (PIC)

or Progress Curve,

this concept develops

a

relationship where

the price of the Xth. unit produced will be reduced by a

demonstrated percentage as the number of units produced
doubles.

Where

a

95% learning curve is relevant, the cost of

the second unit would be 95% of the first,

18

the fourth unit

would be 95% of the second, the eighth unit would be 95% of
the fourth,

and so on.

Generally the more shallow the

learning curve, i.e., 95%, the greater the potential for
savings from the shift and rotation of the learning curve.
If a steep curve is present,

i.e.,

75%,

the original producer

may have moved substantially down the learning curve and
reached

a

point where the second source would not be able to

compete effectively due to the significant learning

experienced by the original source.

[Ref.

4:p.

3-3]

The anticipated savings from production

competition result from an observed shift and rotation of the
progress curve once competition is introduced, or once the
threat of competition is considered viable by the first
source.

Figure

2

demonstrates the concept of the shift and

rotation of the progress curve.

Initially,

a

shift in the

progress curve is experienced due to the introduction of

competition and delivers immediate savings, secondly,

a

rotation/steepening of the progress curve delivers an
increased level of learning and subsequent savings as

competition continues into future years as the competitors
vie for production awards.

The savings that result from

production competition are the difference between the
anticipated cost of the program following the original
progress curve, minus the projected cost of production

considering the expected shift and rotation of the progress
curve, minus the cost of establishing the second source.

19

NTRODUCTION OF COMPETITION
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Figure

2.

Projected Savings from the Shift and Rotation
of the Learning Curve

Source: Developed by the Researcher
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The concept of the shift and rotation of the

progress curve can be better appreciated and analyzed in
Figure

which presents the recorded effects of competition

3

on the acquisition of the Tomahawk Cruise Missile.

In the

case of the Tomahawk, General Dynamics (GD) as the sole

source demonstrated

a

93% progress curve during the initial

four years of production.

After the completion of the

technology transfer with Raytheon as the second source, GD
offered price reductions for the missile which represented

a

35% shift, and a 2% rotation of the progress curve from 93%

Even before competition was introduced, GD offered

to 91%.

price reductions for the missile as shown in their offer for
a

multiyear contract.

As shown in Figure 4 competition in

the procurement of the missile is expected to generate total

savings of $768 million with procurement of 100% of the

planned buy.

If competition had not been introduced,

projections indicate that insufficient funds were available
in the budget to procure all the rounds desired by the Navy.
[Ref.

12]
e.

Contractor Capacity
This variable is concerned with production rate.

The production rate of

a

commodity is the level/rate at which

an item is produced over a given time span,

per month.

i.e.,

100 units

If the rate at which the system is to be procured

exceeds the production capacity of the sole source, then

additional production capacity will be required from either
21
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91

The decision to

the original source or a competitive source.

compete a system is generally simpler when capacity is

insufficient for the contract.

[Ref.

9:p.

55]

The presence of excess contractor capacity may

affect the competitive decision in two ways.

First,

if

excess capacity is present the loss of production due to

splitting awards may increase overhead rates on each unit.
This would raise the price of units produced from the

original source.

Second, the impact on production rate is

directly related with the concepts of "economy/diseconomy of
scale" and the "law of diminishing returns"

[Ref.

198].

7:p.

The concept of economy of scale states that production costs
for an item when graphed are generally "U" shaped (Figure 5),

with the minimum cost associated with point "E", the maximum
cost at points "1" and "2E-1", with the minimum and maximum

production rates at "1" and "2E-1" respectively
226-227].

[Ref.

7:pp.

The production rate cost curve demonstrates that

the costs associated with the production of an item may

decline or increase depending on the original position of the

manufacturer on the curve.
The production rate cost curve is "U" shaped

because the first unit produced must bear the full burden of
all fixed costs of production with subsequent units

incrementally reducing that burden until achieving the most
efficient level of production (Point E).
of capital,

labor,

Further investments

or material will increase production but

24

Figure

5.

Production Rate cost Curve

Source: Microeconomics: Theory a n d Applications

,

1985.

at a diminishing marginal return for investment beyond point
"E" due to the Law of Diminishing Returns which states that:

[Ref.

7:p.

159]

If equal increments of an input are added, the quantities
of other inputs held constant, the resulting increments of
product will decrease beyond some point, the marginal product
of the input will diminish.

Some of the added cost that may cause this decrease in

marginal product return beyond Point E include overtime for

workers and increased maintenance for machinery.
The situation could present itself where the

contractor has sufficient capacity for the proposed contract
increase, but be operating at

a

point on the curve such that

the contract would require production at rates well above the

efficient use of capacity.
economical to add

a

In this case it could prove more

second source.

25

Technical Variables

2.

a.

Proprietary Data
The Government's right to technical data

pertaining to the design of the actual item and the

manufacturing processes involved has the potential of being a
major obstacle to second sourcing.

If the Government fails

to procure unlimited rights to patent/proprietary data a

second source may not be feasible technically or financially.
The rights to utilize all necessary data should be negotiated

early in the procurement process.

It may prove impractical

to procure these rights at a later time when the contractor

can be expected to prohibitively price these rights in an

effort to prevent competition.
The importance of this variable was well

demonstrated on the second sourcing of the cruise missile
engine.

When the second sourcing effort began, the developer

originally claimed 100% of the parts as proprietary data
which necessitated the use of

a

Directed Licensing approach.

This required the payment of royalties for use of the data by
the second source to the developer which resulted in

additional cost to the Government.

Due to the urgency of the

contract, the Government was not able to verify the claim.

After several years of legal clarification and investigation
the developer now only claims rights to six parts.

This

amounts to less than one per cent of the original claim.
[Ref.

ll:p.

110]
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b.

Technical Complexity
The technical complexity of

a

system may dictate

the use of more elaborate and expensive data transfer

methods, i.e., Leader-Follower, and may make infeasible the

implementation of

a

Technical Data Package (TDP) strategy due

to the difficulty in preparing the TDP.
c.

[Ref.

4:p.

3-4]

State-of-the-Art
A state-of-the-art system may proof difficult to

These systems have

compete.

a

higher rate of change than

mature systems which increases the difficulty of acquiring

a

useful TDP. This variable may also dictate the use of faceto-face contractor assistance to effect technology transfer.
[Ref.

4:p.
d.

3-5]

Other Applications
If the system has commercial potential the

likelihood for competition is increased [Ref. 4:p. 3-5].
This reflects the increased size of the potential market and
the ability to sell to customers outside the Government

Even if the system itself is not suitable for

market.

commercial marketing, the use of production processes that
can be applied to other commercial endeavors increases the

possibility of competition.
e.

Privately Funded Research and Development
The development of modern weapon systems often

entails

a

combination of Government and private funding.

The

rights to data acquired through private development belong to
27

.

the developer and may not be used without compensation or

permission.

The presence of proprietary data may prohibit or

impede competition.

[Ref.

4:p.

3-5]

Program Variables

3.

a.

Maintenance Requirements
The second sourcing of a system may entail

fielding two systems that perform identically, but do not use
the same maintenance parts or procedures.

As part of the

second sourcing decision the maintenance philosophy of the
system must be reviewed to ensure that supportability of the

system is not jeopardized.
b.

[Ref.

ll:p.

108]

Production Lead Times
The existence of long production lead times for

critical components may delay production competition even

though

second source is qualified, because the second

a

source cannot acquire components needed for production [Ref.
4:p.

3-6].

This delay may make competition less attractive

or impossible.

Typical lead times for such components as

aluminum forgings and aircraft landing gears, which may both
require up to 120 weeks, indicate the potential of such

problems [Ref.
c

ll:p.

109].

Degree of Subcontracting
If large amounts of subsystems are subcontracted

competition may not deliver its full benefits for two
reasons.

First,

the prime contractor ( s) would not have

direct control over the costs of production; and secondly,
28

for certain critical/specialty systems the two production

sources could find themselves in competition for the limited

quantity available.

This would require them to bid for the

subsystem and result in higher prices.

Since it is unlikely

that the market could react quickly enough to overcome this

situation it would reduce the benefits expected from second
sourcing.
d.

[Ref.

4:p.

3-6]

Contract Complexity
The more complex the original contract is, the

greater difficulty in establishing competition.

The

existence of warranties, the use of complex cost type
contracts, award fees, and other incentives may not be

compatible with provisions required for establishing the
second source.
F.

[Ref.

4:p.

3-6]

THE THREAT OF COMPETITION
In negotiating or performing a contract with a sole

source the program manager may decide to use the threat of

possible competition in future contracts as leverage in
gaining favorable concessions from the contractor.

The

concessions gained utilizing this strategy are directly
related to whether the contractor considers the threat
genuine [Ref. 6:p. 25].

In negotiating,

one is dealing in

the realm of uncertainties and "what ifs".

In this

circumstance the program manager is using the power to
introduce competition into the acquisition process as
leverage.

Also in negotiating all power/leverage is
29

relative; this means that the way the contractor perceives
the threat, viable or unlikely, determines the reaction that

can be expected.

An example will demonstrate this concept.

In the case of Amron Inc.,

the contractor had been making

the M103 brass cartridge for several years under a sole

source contract.

Then in 1978, after the Government's

repeated inability to gain price concessions from Amron, the

company lost

a

winner-take-all competition to National

Eastern Corporation.
price reduction on

a

Immediately Amron offered

significant

a

production option under the present

contract, a 27.7% reduction in price from 60.72 cents to
43.93 cents per cartridge.

Figure

[Ref.

6:p.

25]

will assist in explaining how the threat of

6

competition can influence the pricing strategy
employ.

a

firm might

The vertical line (d) represents the point at which

competition is expected to be introduced into the procurement
and demonstrates the shift and rotation of the learning curve
as theorized in a competitive model.

Line (b) reflects the

competitive price in the market and is viewed as "fair and
reasonable" for the effort and risk.

competition

a

In the absence of

firm can be expected to price the contract

between lines (a) and (b)

This illustrates a "skimming" or

.

a

profit maximizing pricing strategy.

a

lack of competition in the market and as shown is priced

above the line reflecting

competition is viewed as

a
a

This pricing reflects

competitive price.
certainty
30

a

If

firm may price

a

Figure
Source:

6.

Effect of the Threat of Competition on Pricing
Strategy

Evaluation of Models and Techniques for
Estimating the Effects of Competition 1986.
,
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contract between lines (b) and (c).

This illustrates

a

"penetration" pricing strategy and may be employed to

discourage competitors from entering the market.

The result

though is that the threat of competition, if viewed as
genuine by a contractor, can influence the attitude and

manner in which he prices/bids
G.

a

contract.

[Ref.

6:p.

24]

TYPES OF PRODUCTION COMPETITION
Split Buy/Sustaining Rate Awards

1.

The term "split buy/sustaining rate" award refers to
a

guarantee by the Government to

the dual sourcing of a system,

a

contractor, involved in

that if its bid for the

contract is not accepted as the lowest/prime source it will

contract for

smaller sustaining

nevertheless be awarded

a

portion of production.

This sustaining portion is generally

established as
i.e.,

25%,

a

a

percentage of the quantity to be produced,
This award results

during the current contract.

from the decision of the Government to maintain dual sources
in future production to keep open the prospect of

competition.

Due to the unique characteristics of DOD weapon

systems,

it is inconceivable that a firm would choose to

maintain

a

production capability and bear the added expense

when no market exists for its product.

provides

a

The sustaining award

market for the minimum production quantity

sufficient to maintain the second source.

32

[Ref.

4:p.

14-2]

.

2.

Winner-Take- All Award
As the name implies the "Winner-Take-All" award of a

contract assigns to the winning contractor the full

production quantity of the contract.

It has been observed

that this type of award increases the projected cost savings
of the contract by eliciting a reduced price for the effort.

Several reasons seem plausible and support this observation:
[Ref.

6:p.

25]

1.

Winner-Take-All does not sacrifice economy of scale the
way dual sourcing must.

2.

The splitting of a production quantity between two
sources reduces the learning effect that eventually
results in potential savings.

3.

There is no second place or tomorrow in winner-take-all
awards.

4.

Due to the unique characteristics of weapon systems and
the costs of keeping facilities idle, it is doubtful
that a contractor will be available or capable of
production in the future once a contract is lost.
This
fact necessitates a true "best and final offer" to
attempt to secure the contract.
The exception to this
point are those items for which a commercial market
exists
Figure

7

displays the estimated savings by

competition type as reported by TASC 79.
H.

[Ref.

6:p.

16]

SUMMARY
This chapter introduced the concept of competition and

presented research that substantiated the claim that

a

competitive environment could reduce the acquisition cost of

weapon systems.

In discussing competition,

33

this chapter also

differentiated between the concepts of effective competition
and perfect competition,

and discussed the variables that may

have an impact on the decision to introduce competition.

Also the differences between design and production

competition were introduced and an appreciatiion of the
merits of each was discussed.
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.

III.

AN INTRODUCTION TO SECOND SOURCING

GOALS OF SECOND SOURCING

A.

A basic management tenet is that

a

business/program must

establish goals and work towards these goals to succeed in
its mission/purpose.

The two basic goals of

sourcing effort are:

[Ref.

2:p.

a

second

22]

1.

To control or reduce the cost/price of an item.

2.

The maintenance of an adequate industrial base.
In addition several other collateral goals may be

realized that benefit the program and the country:
2:p.

22,

13:p.

[Refs.

5-3]

1.

Improved mobilization capability.

2.

Promote geographic dispersion of industry so as to
preclude destruction of an only source due to natural
disaster or enemy/terrorist attack and qualify new
sources who possess specialized technologies.

3

Smooth out fluctuations in production for individual
firms caused by sole source awards.

4.

Needed Government controls are lessened due to the
presence of competition.

5.

Increase technical performance by increasing technical
or design competition.

6.

More fully meet socioeconomic goals by increasing
awards to minority and small/disadvantaged businesses.

7.

Increase ability to meet commitments of co-production
agreements for NATO programs.

8.

Obtain

9.

Encourage the incumbent to be more receptive to the
concerns of the buyer and to address criticisms.

a

higher quality product.
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The advantages presented clearly show the potential

benefits of second sourcing.

Each factor should be

considered during the economic analysis of the second
sourcing decision and given the weight that each may warrant

under the existing situation.

TECHNICAL DATA RIGHTS

B.

Before discussing the methodologies utilized in

implementing the second sourcing of

a

system it is important

to understand the concept of technical data rights.

The

determination of the Government's right to data is perhaps
the single determining factor in deciding on the methodology

employed in second sourcing. There are two basic types of
data rights:

[Ref.

13:p.

5-18]

1.

Unlimited Rights.
The right to use, duplicate, or
disclose technical data in whole or in part in any
manner and for any purpose whatsoever, and to direct or
permit others to do so.

2.

Limited Rights.
The right of the Government, or others
on behalf of the Government, to use duplicate, or
disclose data, but not outside the Government without
written permission.
FAR 27.406.d(4) states that it is the general policy of

the Government to acquire data with unlimited rights when the

data resulted from work on

a

Government contract.

When the

data is developed in independent research and development

efforts conducted by a contractor the data and its use are

controlled by the contractor.

proprietary and have shown

a

Contractors consider such data
historic tendency to restrict

its use to maintain market share or competitive edge.
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A new type of technical data right called "Government

Purpose License Rights (GPLR), is just now being introduced

during the writing of this study.

This new classification of

data rights has as its goal the clarification of the

authorized use of technical data, when the data resulted from
work funded by both the Government and the contractor.

This

new concept became effective in DOD FAR Supplement Subpart
227.471 on 4 April 1988 and is defined as:

Rights to use, duplicate, or disclose data, in whole or
in part and in any manner, for Government purposes only,
and to permit others to do so for Government purposes only.
Government purposes include competitive procurement, but do
not include the right to have or permit others to use
technical data for commercial purposes.
The adoption of the GPLR concept will protect the legitimate

rights of Government contractors to technical data, which

could be used by competitors in commericial markets.

This is

accomplished while simultaneously allowing the Government to
use the technical data to introduce competitive pressure into
the defense market, by transferring the data to other

potential contractors, without the timely and costly delays

associated with challenging data rights.
When introducing

a

second source, determining the

Government's rights pertaining to the use of data is

mandatory step in the decision process.

a

Since most data are

Department of Defense unique and developed in whole or in
part at Government expense, the Government maintains

unlimited rights.

In cases where data are proprietary,

the

Government evaluates the program implications of buying the
37

rights, or in arranging to use the rights in a limited manner

Practice has shown

if the contractor refuses to sell them.

that data rights can be easily negotiated during design

competition when competitive pressure assists the Government
in negotiating a reasonable price for the data.
(27 403-2 ( f)
.

)

The DFAR

lists the conditions when the Government may

negotiate for unlimited rights in proprietary data:

C.

clear need for reprocurement of the item.

1.

There is

2.

There are no suitable alternative items or processes.

3.

The item can be manufactured by a competent
manufacturer without the need for additional data that
cannot be reasonably purchased.

4.

Savings in reprocurement using the purchased data will
exceed the data cost and rights-therein.

a

SECOND SOURCING METHODOLOGIES
Once the decision to second source

system is made, the

a

program manager must decide on how to bring this effort to
successful completion.

This process is

a

a

complicated

managerial and technical effort requiring high skill,
coordination, and supervision.

Practice has identified five

strategies or methodologies currently used to accomplish the
second sourcing effort.

These methodologies are Form, Fit

and Function; Technical Data Package; Leader-Follower; Direct

Licensing; and Contractor Teaming.
1.

[Ref.

ll:p.

22]

Form, Fit, and Function (F3)

The F3 method of second sourcing depends on a second

source designing an acceptable alternative system that meets
38

established performance specifications (speed, accuracy, or

a

specified ability) and physical specifications (size, weight,
length).

F3 lends itself most readily to simple components

such as ammunition, but has been successfully introduced in

very complex and expensive systems such as the Air Force's

Alternate Fighter Engine Program

[Ref.

10:p.

96].

Where the

system is a subsystem of another major end item, the F3

method prescribes that the system must meet all interface and

mounting requirements.
The advantages and disadvantages of the F3 strategy
are:

[Ref.

9:p.

40]

Advantages
1.

Increased competition can be expected since a variety
of production and design methods may be applicable to
the requirement.

2.

The F3 design/performance criteria encourages
innovation and ingenuity in meeting the need.
Since
contractors are not unduly constrained by Government
designs and production requirements new approaches to
old problems arise utilizing ingenious new production
or system technology delivering a superior product.

3.

This strategy can be implemented without procurement of
costly technical data, and the Government is relieved
of the "Implied Warranty Doctrine" where the Government
may be held liable for a contractor's nonperformance
due to defective specifications.

4.

The Government may be relieved of maintaining a
technical data package which increases the trouble and
cost of a system.

5.

No transfer of technology or data is required between
contractors which generally means a faster delivery of
the system.
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Disadvantages
1.

The primary limitation of the F3 strategy is the
logistical/maintenance philosophy associated with the
system.
Each item has a designated maintenance level
This system may produce
at which repair is authorized.
items that are not suited for repair at lower echelons
and would greatly increase the cost of maintaining
spare parts inventories and training repair personnel.

2.

The Government must pay for a second design effort.
2.

Technical Data Package (TDP)
The TDP is a technical description of an end item and

may contain technical drawings, plans,

specifications,

industrial standards, performance requirements, parts and

associated lists, quality assurance and packaging data for
the item.

[Refs.

4:

10-4,

14:p.

34]

In this second sourcing method a contractor is

contracted to build an identical end item from

provided TDP.

a

Government

Technology transfer is achieved strictly on

the basis of the TDP with no contractor-to-contractor

exchange.

This means that the TDP is the one critical

document in the procurement process.

Since so much depends

on the TDP package, plans must be incorporated early in the

acquisition cycle to develop and test the package.
TDP

'

s

levels, Level

are maintained in three levels.
I

The first two

and Level II, contain those engineering

drawings developed during the CE, D&V, and FSD Phases.

These

levels are appropriate for manufacturing production

prototypes for field testing and logistical support research.
A difficulty with these drawings are that they usually

40

contain contractor unique legends which may refer to

proprietary data or processes unknown to the second source.
[Ref.

14:p.

36]

The Level III TDP is that document which by

definition:

[Ref.

14:p.

37]

Allows a competent manufacturer to produce and
maintain quality control of an item interchangeable with
those of the original design without resorting to
additional production design effort, data, or recourse to
the original design activity.
The Level III TDP is contracted for as a deliverable item in
the contract and must be planned for and validated prior to
use.

Failure to validate the TDP may lead to subsequent

claims by the second source al.leging defective specifications

should he encounter problems during manufacturing.

TDP

validation is the process where the Government solely, or
through

a

joint Industry-Government team, ensures that the

package is accurate, current, complete and clear.

This

process is lengthy and complicated and will most likely
require support outside of the program manager's office.

The

process entails methodical culling of the data to ensure that
only relevant data are present, obsolete data are removed or
updated,

and that all engineering changes are present.

Once

validated, the TDP can be sent to the second source for

manufacturing to begin.

[Ref.

In providing the TDP,

4:p.

10-9]

the Government assumes

responsibility for appropriateness and completeness.

History

has shown that despite the best efforts of all concerned, the
41

majority of TDP

'

s

are insufficient in one area or another.

This is primarily because the simple transfer of engineering

drawings does not impart the same level of expertise,
knowledge or familiarity as does actual development and
This "know-how" is an intangible

manufacturing experience.

which cannot be put down on paper and is the factor most
troublesome in implementing the technology transfer.
General Accounting Office reported the following:
15:p.

The

[Ref.

21]

For manufacturing some advanced hardware, there can
never be enough data, it seems, to achieve effective
transfer of the technology.
The critical factors may be
craftsman's skills, ingenious processes, "tricks of the
trades", and esoteric shop practices which cannot be
reduced to formal, indeed informal paper.
To overcome this difficulty,

decide to transition

the Government may

second source to full production by

a

utilizing an "Educational Buy".

The purpose of this

procedure is to certify the ability and quality of the second
source's manufacturing system, and simultaneously gauge the

accuracy and completeness of the TDP.

This is accomplished

by contracting with the second source to produce

a

limited,

but sufficient number of items to substantiate the TDP along

with the manufacturer's ability to perform the required work.
Once all problems are corrected the second source is

qualified and competes against the original source for future

production contracts.

[Ref.

ll:p.

50]

The advantages and disadvantages of the TDP strategy
are:

[Refs.

4:p.

2-6,

9

:

pp

.

44-45,
42

16:p.

35]

Advantages
1.

Provides for the most flexible competition by allowing
for multiple sources, and for spares procurement in the
out years of the contract.

2.

Allows for maximum Government configuration control.

3.

In-house Government technical expertise is developed
during validation.

4.

Fully supports the maintenance philosophy of the
program by fielding only one variant of system.

5.

Most flexible method of competition.

Disadvantages
1.

Requires moderate to significant Government facilities
and manpower to effect validation.

2.

Production competition is not usually achievable until
the third year of production when a baseline system has
been established.

3.

Government accepts responsibility for defects in the
TDP.

Leader-Follower (LF)

3.

The Leader-Follower (LF) strategy is defined in FAR
17.401 as:

Leader company procurement is an extraordinary
procurement technique under which the developer or sole
source producer of an item or system (the leader company)
furnishes manufacturing assistance and know-how or
otherwise enables a follower company to become a source
of supply for the item or system.
LF is used when the design or complexity of a system is such

that

a

second source would be unable to manufacture the

system without the aid and benefit of the original developer
[Ref.

4:

11-1].

The most crucial issue with the L/F strategy

as with the TDP strategy is the determination of technical

data rights.

This strategy parallels the TDP strategy in all
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regards, except that the complexity of the system is such to

require the manufacturing "know-how" of the developer to
teach the second source the production process.

If it is

determined that proprietary data are involved with the
process it may prove difficult for the Government to gain the

developer's cooperation.

Past practice has shown that the

developer will price this data at

a

rate equal to the

expected loss of business at the time of introduction of
second source.

a

If the data has commercial applications the

developer may be unwilling to divulge the data at any price.
[Ref.

2:p.

36]

If it is determined practical to implement a LF

strategy, the Government has three options to pursue by

awarding

a

contract to the:

(FAR 17.402(a))

1.

Leader company, obligating it to subcontract a
designated portion of the required end items to a
specified follower company and to assist it to produce
the required end items.

2.

Leader company, for the required assistance to a
follower company, and a prime contract to the follower
for production of the end items.

3.

Follower company, obligating it to subcontract with
designated leader for the required assistance.

a

FAR Part 17 also requires the Government to maintain
the right to approve the follower source.

Though several

methods of follower selection exist and are designed to
maximize particular production requirements, this right

primarily protects the Government from having the leader
choose

a

source either totally incapable of performance or
44

.

.

.

one that would require excessive effort to develop fully.
[Ref.

9:p.

43]

The advantages and disadvantages of the LF strategy
[Ref.

are:

16:p.

34]

Advantages
1.

Minimizes redundant hardware/software/firmware design
developments

2.

Potentially overcomes data/data rights issues with
Leader.

3.

Utilizes unique Leader capabilities.

4.

Allows Government contractual alternatives in dealing
with the Leader/Follower.

5.

Minimizes the Government's burden associated with
technology transfer.

Di sadvantages
If proprietary/patented data and techniques are

1.

involved,

strategy resembles Directed Licensing.

2

The cost of motivating or incentivizing the Leader to
participate

3.

Potential for complex contractual relationships between
parties; Government may have to mediate conflicts.

4.

Production competition usually not attainable until the
third year of production.

5.

Complex environment to maintain Government
configuration contol.
4.

Directed Licensing (DL)
The Directed Licensing (DL) strategy is a method

closely related to the Leader-Follower strategy.

The major

distinction between the strategies is that the leader company
has possession and rights to proprietary data and the

follower pays

a

royalty fee for permission to use the patents
45

or processes owned by the leader.

DL in its purest form

seeks to solve both the issue of technology transfer and data

rights simultaneously.

This is accomplished by the

Government paying for the right to use technical data and
through the face-to-face contractor exchange of information
and manufacturing "know-how".

This added expense though will

raise the cost of the system and should only be used when the

Government is unable to procure unlimited data rights, in
which case the TDP or L/F strategy is utilized.
rarely,

if ever,

Since DL

reduces program costs it is used primarily

as a method of establishing a production/mobilization base or

in pursuing second sourcing goals other than cost reduction.
[Ref.

17:p.

4]

The advantages and disadvantages of the DL strategy
are:

[Ref.

9:pp.

47-48]

Advantages
1.

The potential for production competition is maintained
throughout the acquisition cycle.

2.

The Government need not become closely involved with
the actual transfer of technology between sources.

3.

Quantity production decisions and source of supply
decisions can be postponed until later in the
acquisition process.

4.

The designer is provided with protection as to how, or
in what markets, the second source is to be licensed to
sell the product; and, the designer may be compensated
for each item produced by the second source.

5.

The Government is saved the expense of paying for a
second design effort.
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.

Disadvantages
1.

The existence of royalty and technical assistance fees
increase the cost of the acquisition and could be
prohibitive

2.

It may be difficult to achieve the necessary degree of

cooperation between alternative production sources, and
the licensee may have little recourse against halfhearted cooperation on the part of the licensor.
3.

Some contractors may bid on projects simply to obtain
proprietary information on other producers' designs.

4.

It may become difficult to maintain accountability.
5.

Contractor Teaming (CT)
Contractor Teaming is

a

strategy where two or more

companies with similar research, development, and production

capabilities join together to form

a

contract team.

The

teaming can be accomplished during either the CE or D&V
phases, but must be done at the very latest upon entering the

FSD phase.

Once formed, the team competes in the development

of the system against other contractors or contractor teams

sharing all technical data that is gained from their co-

development effort [Ref. 18:p. 31].

Since both contractors

transfer technology through the development effort, both

contractors are qualified concurrently.

At the completion of

the FSD the contract team may be split and will compete

against each other for production contracts.
A CT arrangement can be implemented contractually in

two ways:
1.

[Ref.

4:p.

13-2]

A prime contract awarded to one of the team members
would specify the requirement to award a subcontract to
a team member.
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.

.

2.

The team members could form a separate, joint venture,
to which the Government would award a prime contract.

When considering soliciting for the formation of

a

contract team several factors must be considered in judging
this methods applicability:

[Ref.

18:p.

34]

1.

The existence of a sufficient number of capable
contractors in the industrial base, each with similar
capabilities

2.

Contractor motivation to enter into contractor teaming
arrangements.

3.

Identification and implementation of a CT strategy into
the program acquisition strategy early on in the
acquisition cycle.
The advantages and disadvantages with the CT strategy

are:

[Refs.

9:p.

51,

ll:p.

72,

16:p.

33,

18:p.

36,

19:pp.

37-38]

Advantages
1.

Second sources are developed as part of the development
process.
This eliminates the problem of qualifying a
second source since both contractors were involved with
the design and possibly initial production/prototype
efforts

2.

Technical success is enhanced by the efforts of two
contractors forming a design team.

3.

Government liability for technical data is limited.

4.

Competitive production is achieved much earlier than
under other methods of dual sourcing, possibly with the
first production lot, lowering unit production costs
due to maintenance of competition in the production
phase of the acquisition.

5.

Cost free sharing of technology between the codevelopers
.

6.

Built-in price competition during the life of the
design competition with the possibility of production
competition.
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.

7.

High level of fleet/combat readiness through higher
initial and prolonged production rates from proven
sources

Disadvantages
1.

Possibly lengthening the source selection process.

2.

Increasing source selection costs since two contractors
are involved with each proposal.

3.

Increases configuration control efforts by the
Government once production has begun.

4.

Original partitioning of responsibilities must be
overcome if independent competition is to occur
quickly.

5.

As the splitting of the team approaches, the Government
may find difficulty in ensuring full and open transfer
of technology between the team members.

6.

May prove difficult to maintain production competition
if team becomes significantly unbalanced in financial
resources/health, facilities or technical capability.
Now that the reader has

a

knowledge of the CT

strategy, the question might arise as to what would motivate

normally adversarial contractors to be willing to form joint

development teams.

One reason appears to be the reduction in

research and development costs borne by each member.

Also

the complexity of modern weapon systems may mandate that

without the knowledge of two or more leading developers in
the field,

the system would not be completed or would require

excessive time and effort.

Such is the case with the Air

Force's ATF (Advanced Tactical Fighter) and the Joint Service
V-22 "Osprey" (Tilt Rotor Aircraft).

Government as

a

If

mandated by the

requirement to compete for the contract,

a

firm may find that this program will probably be the "only
49

game in town"

develop

a

[Ref.

18:p.

53].

The Air Force will not

new fighter for the 21st. century on a regular

basis, nor will the opportunity to learn from the development

effort be available either.

Failure of the contractor to

participate in the competition in accordance with the
Government's requirements may preclude the contractor from

competition in the DOD market for
many years.
a

a

particular system for

Such a resulting loss may prove catastrophic to

defense contractor.

taking full advantage of its position as
a

the Government is

In the case of CT,
a

monopsony to model

market place that fits its desire for an effective

competitive market.
D.

THE SECOND SOURCE METHOD SELECTION MODEL
In evaluating the five dual sourcing methodologies

previously presented, the use of the Second Source Method
Selection Model (SSMSM) provides the program manager

a

practical tool with which to judge the attractiveness of each
method.

The model divides program variables into three

categories: economic, technical, and program management.

Each program variable is then evaluated on

a

five point

system to rank the effectiveness/suitability of the proposed
method.

[Ref.

4:p.

3-7]

*

for a particularly preferred method

+

for strong effectiveness
for neutral effect
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for weak effectiveness
x

for a particularly inappropriate method

It is important to

not additive.

understand that variable ratings are

Any single overriding negative rating on

variable could cancel the effectiveness of

a

a

particular

method, while an overriding positive factor could be

justification to pursue

a

particular method.

value is not that it is

a

deterministic model, but rather

The model's

that it presents program variables in an orderly and logical

manner in which the program manager can conduct

a

comparison

of the influence that each variable may have as it relates to

the second sourcing decision.
[Ref 4:p.

E.

Table

II

presents the SSMSM.

3-8]

SUMMARY
This chapter presented the five second sourcing

methodologies used to develop and introduce competition into
the production phase of the acquisition process.

It also

presented the Second Sourcing Method Selection Model (SSMSM)
as a means of evaluating the relative merits of each second

sourcing method.

This evaluation is based on an analysis of

the unique economic,

program.

technical, and management variables of

The SSMSM provides

a

a

convenient and ordered

technique of determining which second sourcing methods should
be analyzed further for possible use by the program.
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TABLE

II

SECOND SOURCE METHOD SELECTION MODEL
Decision
Variable

F orm
F it

Function

ECONOMIC
Quantity
+
High
+
Medium
Low
Duration
+
Long
+
Medium
Short
Tooling Cos t
High
+
Low
Progress Cvi rve
Steep
+
Flat
Contractor Capacity
Excess
Deficient +

TECHNICAL
Complexity
High
+
Medium
+
Low
State-of-th e-art
Pushing
+
Within
Other Applications
Yes
No

Licensing

+
+

+

:

Contractor
Teaming

,

+

+

+

-

-

+

+

+

+

+

+

X

X

-

-

-

X

+

+

+

+

-

-

+

+

+

+

-

-

-

-

+

+

+

+

X

+

+

*

-

+

+

+

+

+
+

X

+
+

+

*

+

+

+

+

+

+

+

+

+

+

X

-

+

+

+

+

+

+

+

-

-

-

_

+

+

+

+

-

_

_

_

+

+

+

+

-

-

-

_

+

+

+

+

X
+

PROGRAM
Maintenance
Requirement s
Complex
X
+
Nominal
Production
Lead Times
Long
+
Short
Degree of
Subcontract ing
Heavy
+
Light
Contract
Complexity
Complex
+
Simple

Leader
Follower

+

+

+

Private R&D
High
Low

S on r c e

Technical
Data
Package

Establishing Comp eti tive
52

P roduc tion

Sources

,

1984

IV.

COMPETITION IN AUTOMOTIVE COMMODITIES

GENERAL

A.

Table

Chapter

I,

II,

presented evidence that substantiated

the often heard claim that the introduction of competition into

weapon systems procurement could reduce the costs of these
systems.

However, Table

I

presented data for only three

commodities: Electronics, Missile/Components, and Small Support
Equipment.

None of these categories match the characteristics of

the Automotive commodity in which the Advanced Assault Amphibian

Vehicle (AAAV) would be included.

The question posed then is:

"Will competition in Automotive commodities deliver the same

effect of reducing costs as had been observed in other

commodities"?

A review of the procurement history of Automotive

commodities since 1959 indicates that the answer to this question
is "yes",

20:p.

and that three conclusions have been formulated:

[Ref.

5]

1.

Automotive commodities have unique characteristics.

2.

Competition can generate savings even when the incumbent
producer never looses.

3.

Post award claims and adjustments may be
of competition.

Table III presents

a

a

significant risk

summary of the available historical data

showing the effects of competition on the contract pricing of
armor vehicles, which are contained within the Automotive

commodity [Ref. 20:p. 7].

The Table shows that
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TABLE III.

PROGRESS CURVES EXHIBITED IN THE ARMOR VEHICLE DATABASE

Vehicle
M113
M548
M577
M125
M106
M60
M60A1
M88
M109A1B
M109A2

MHO
M578
M320RT
AAV 7

Contract-to- -Contract
Competitive
S/Source

Curve Slope
S/Source Competitive
100%
100%
100%
100%
100%

91%
12%
16%
14%
31%

100%

98%
95%
100%
100%
100%
93%
97%

(7.0%)
(9.0%)
(11.0%)
(15.0%)
(41.0%)
(10.0%)
(5.0%)
•6%
(3.0%)
(1.0%)
(5.0%)
(6.0%)
(55.0%)

Source: Competition in Automotive Commodities: Implications for
Competitve and Non-Co mpet iti ve Acquisition Strategies
1982
,

when competition was present during the acquisition process,
savings resulted from unit price reductions due to the effect
of the learning curve.
a

When competition was not present and

sole source procurement was made,

either negative or no

learning was demonstrated and unit prices exhibited
of price escalation.

a

pattern

Appendix B presents the acquisition

price history of each vehicle and graphs the exhibited

pricing pattern between competitive and sole source awards
[Ref.

20:Appendix D]
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B.

VEHICLE FAMILY
1.

M113 Family
The M113 is the base vehicle chassis for

a

family of

vehicles which includes the M113 Armor Personnel Carrier
(APC), M577 Command Post, M548 Cargo Carrier, M125 Mortar

Vehicle, and M106 Mortar Vehicle.

FMC Corporation

continuously produced the vehicle from 1959 to 1982, the
years which the Watkin's study [Ref. 20] researched, with

derivative vehicles introduced at several points in the

production timeframe.
a.

M113 Armor Personnel Carrier (APC)
The base vehicle, the M113, was introduced in

1959,

in 1964 the M113A1 configuration was introduced with

several hundred minor changes but with no significant impact
on program cost,

and in 1979 the M113A2 configuration was

introduced with significant design changes to the vehicle.
Due to these changes the M113A2 was excluded from the
research.

[Ref.

20:p.

5]

The M113 APC was competed almost every year

between 1959-1971 on

a

winner-take-all award basis.

In

addition, two multiyear contracts were awarded in 1965 and
1969.

These production contracts resulted in over 38,000

vehicles being produced.

Through this phase of the

acquisition the production demonstrated

commensurate with

a

91% learning curve.
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a

price progression
[Ref.

20:p.

6]

The competitive price behavior contrasts sharply

with the sole source award period between 1971-1978.

The

acquisition price for these awards is distinguished by
constant dollar increase of approximately 7%.

The very first

sole source award resulted in an increase of 16% over the

previous competitive award without any indication that the
increase was warranted by design changes.
b.

[Ref.

20:p.

8]

M548 Cargo Carrier
The M548 was competitively awarded only for the

first year's production.

Subsequent awards were sole source

and demonstrated a pattern of 9% annual price increases.
[Ref.

20:p.
c.

8]

M577 Command Post
The M577 was competitively awarded three times,

initially on the first production award, and later on two

non-consecutive awards.

Prices for competitive awards

demonstrated 14% and 20% reductions in constant dollars,
while sole source awards averaged 11% increases excluding
1969 award which tripled the quantity of vehicles.

a

If this

award is taken into consideration the average cost growth is
7%.

[Ref.
d.

20:p.

8]

M125 Mortar Vehicle
The M125 was competed only once after initial

production.

This competitive award demonstrated

a

16% price

reduction in constant dollars, sole source awards averaged
15% price increases.

[Ref 20:p.
56

8]

e.

M106 Mortar Vehicle
A total of seven production contracts were

awarded for this vehicle: two competitive, four sole source,

Competitive awards

and the initial competitive award.

demonstrated price savings of 18% and 10%, while sole source
awards resulted in a 41% increase in constant dollars over
the initial contract price.
f

.

[Ref.

20:p.

9]

Summary of M113 Family
Analysis of the M113 family clearly demonstrates

that for a period of 20 years competition exerted influence
on the price paid,

in constant dollars,

for the vehicle.

The

most striking support for this conclusion rests with the fact
that for 12 years FMC had produced the M113 APC with a

demonstrated 91% progress curve, and that the price of the
vehicle in constant dollars dropped accordingly over the
period.

After competitive awards ceased, the first sole

source award resulted in

a

16% price increase.

Similar

observations of price behavior when confronted with
competition, or the lack of such competition, are observed in

other vehicle variants and support the conclusion that

competition does favorably impact on the price paid for
automotive commodities.
2.

[Ref.

20 :p.

5]

M60 Main Battle Tank (MBT) Family
The M60 MBT was produced by Chrysler Corporation in

four configurations: M60, M60A1
20:p.

10].

,

M60A2

,

and M60A3

[Ref.

Pricing data for production contracts for all
57

configurations are incomplete in available research material;
however, available data for the M60 and M60A1 configurations

indicate that MBT class vehicles exhibit competitive pricing

characteristics similar to other commodities.
a.

M60 MBT
The M60 MBT was produced between 1959-1963,

information is only available for the first two years
procurement.

The initial production contract for the M60 was

awarded in 1959 on a sole source emergency basis while a

competitive solicitation was prepared.

The following year,

final award was made to two contractors which resulted in

31% reduction from the previous award.
b.

[Ref.

20:p.

a
a

10]

M60A1 MBT
The M60A1 was produced in non-consecutive sole

source production runs during 1962-1966,
1979.

The period 1964-1976 demonstrated

1968-1972,
a

pattern of rising

prices in constant 1980 dollars which amounted to
increase in per unit price.

and 1974-

a

49%

This pattern was exhibited even

though the vehicle configuration was relatively stable.

The

years 1977-1979 were excluded from the study because several

expensive upgrades to the vehicle and the component breakout
of the track made comparison of prices impractical.

20:p.

[Ref

11]
c.

Summary MBT
MBT figures support the theory that competitive

pressure can achieve reductions in production price for
58

,

However, their relevance might be

automotive commodities.

questioned due to the confusion that existed in the program
and the breaks in production experienced.

program for MBT

'

s

was in

approximately 1967-1976.

The acquisition

state of turmoil from

a

It was during this timeframe that

the Army was involved with the unsuccessful development of

This MBT was supposed to be the

the M-70/XM-803 MBT.

The XM-803 program

designated successor to the M60 family.
was cancelled in December 1971 after

a

lengthy dispute with

controversial

Congress and was followed immediately by the
XM-1 "Abrams" tank program.

The transition of the XM-1 to

FSD on 12 November 1976 brought

a

measure of stability and

The atmosphere of uncertainty

certainty to MBT production.

regarding the potential for future production of M-60 MBT

'

s

in concert with the broken production phase contracts,

complicates drawing conclusions from MBT figures.
the exhibited price behavior does,

on face value,

However,

support the

hypothesis that competition does affect the price of
automotive commodities.
3.

[Ref.

21 :p.

B-6]

Assault Amphibian Vehicle (AAV) Family
The AAV7 family of vehicles consists of three

variants which include

Retriever models.

a

Personnel, Communication, and

These vehicles were all produced under

four year multiyear,

a

firm fixed price contract, between 1970-

1973, with a total of 946 vehicles produced.

The negotiated

contract price for the production demonstrated that the
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manufacturer, FMC Coproration, agreed to

during production.

a

97% progress curve

FMC was awarded the contract after

determination that its bid was the lowest priced of four
competiting offers.
C.

[Ref.

22:pp.

51-54]

SUMMARY
Chapter IV presented historical data reflecting the

awarded contract pricing exhibited by the Automotive
commodities, of which the AAAV is

a

member.

The evidence

presented supports the hypothesis that the existence of
competition in the acquisition process can reduce the cost of

procuring

a

weapon system, and that in the absence of

competition the tendency is for the price of the system to
rise.

The evidence also demonstrates that the progress curve

for Automotive commodities are generally shallow,

and that

the most favorable curve exhibited to date is 91% for the

M113 APC vehicle.

[Ref.

20:p.

60

5]

.

V.

A.

ADVANCED ASSAULT AMPHIBIAN VEHICLE PROGRAM

GENERAL
The Advanced Assault Amphibian Vehicle (AAAV) is the U.S.

Marine Corps proposed answer to an identified mission need
for an over the horizon,

surface assault capability, which is

capable of executing forced entry/assault operations.

The

AAAV will be the next generation of Assault Amphibian Vehicle
(AAV) and will replace the AAV7A1 vehicle which was

introduced in 1982.

The AAV7A1 utilized existing technology,

and incorporated it into the AAV7 family of vehicles through
a

B.

Service Life Extension Program (SLEP).

CURRENT ACQUISITION STRATEGY
General

1

The AAAV has an Initial Operational Capability (IOC)

requirement of FY-99.

The IOC was the primary constraint

considered when the program office formulated the acquisition
strategy

[Ref.

23:p.

2].

Figure

8

shows the current

acquisition strategy milestone plan (all milestones begin in
the first quarter of the given fiscal year).
2

.

Concept Exploration
The CE phase will occur over

commencing with Milestone

approximately January 1989.

a

24 month period

which is scheduled to begin in
The current acquisition strategy

calls for the award of three fixed-priced competitive
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Figure

8.

AAAV Acquisition Strategy

Source: Developed by the Researcher.

design/study contracts to address such characteristics as
performance,
and risk.

supportability, producibility

cost,

schedule,

The CE contract will also contain an option for

the conduct of the D&V Phase effort.
3.

,

[Ref.

23 :p.

5]

Demonstration and Validation
The D&V Phase will be exercised by two of the three

CE contractors.

Award of these contracts will be based on

the contractor's concept design studies performed during CE

and the cost and technical proposals for the D&V effort.
[Ref.

23:p.

6]

The D&V Phase will require each contractor to design
and fabricate two AAAV personnel prototypes.

In addition,

each contractor will be required to design and fabricate

a

presently undetermined Mission Role Variant (MRV) prototype.
[Ref.

23:p.

6]
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Demonstration Test/Operational Test (DT/OT-1) is
scheduled over

six month period commencing in the second

a

quarter of FY-93

.

The DT/OT-1 event will constitute

run-

a

off between competitive designs and together with technical

and cost proposals for FSD will serve as the basis for

transitioning the Milestone
(DAB)

II

Defense Acquisition Board

In addition the program office will include in

review.

the FSD solicitation a requirement for the predetermination
and pricing of proprietary rights to data and require each

contractor to develop

establishing
4.

a

plan for assisting the Government in

a

second production source.

[Ref.

23 :p.

6]

Full Scale Development
The present AAAV acquisition strategy calls for one

contractor to be carried forward into FSD.

However, the

program office is considering:

7]

[Ref.

23:p.

A teaming arrangement whereby a contract is awarded
to a firm other than the prime contractor to maintain an
engineering team that analyzes and participates in the
development of the FSD prime contractor's technical data.

The FSD contract will require the contractor to

continue to refine the AAAV design and to fabricate 15

prototype vehicles for
quarter FY-95.

a

DT/OT-II effort commencing the third

DT-II will be conducted over

a

30 month

period, with OT-II being conducted by Fleet Marine Force

units over

a

three month period early in FY-97.

efforts will serve as

a

These

basis for transitioning the Milestone

III decision in late FY-98.

[Ref.

63

23:p.

7]

A Level III TDP will be required as a deliverable

item under the FSD contract.
5.

Production
In order to meet the IOC requirement of FY-99,

award

of the production contract (Milestone III) will be conducted
in late FY-98.

It is anticipated that a single production

contract will be competitively awarded on

contract utilizing the Level III TDP for

a
a

fixed-price type

competitive

Alternate strategies, which will be evaluated

solicitation.

as program uncertainties are resolved,

competitive solicitation of

Government's Level III TDP,

a

include either

a

second source utilizing the
or the use of a Leader-Follower

option in the production contract which requires the prime to

develop

a

second source for the Government.

[Ref.

23: p.

8]

The production will require the delivery of

approximately 1500 AAA

encompassing
C.

a

Vs

with the production phase

40-60 month period.

ANALYSIS OF CURRENT AAAV ACQUISITION STRATEGY
1

.

Design Competition
Analysis of the current AAAV acquisition strategy

indicates that the program office,
SECNAVINST. 4210. 6A,

in accordance with

is planning for design competition in

both the CE and D&V phases of acquisition.
as previously discussed,

contracts entering CE

,

calls for the award of three

followed by

contractors entering D&V.

This competition,

a

down selection to two

In addition,

64

as encouraged by

DODI

.

5000.2, the program office is requiring the prototyping

of two or more vehicles per contractor as a requirement

during the D&V phase.

The prototyping effort will assist in

defining engineering and technical risk factors in the

program and provide for
competing designs.

a

"Shoot-of f/Roll-of f " between the

The design effort during CE and D&V fully

supports, within the limitations of the program budget, DOD

policy regarding maintaining design competition during early
phases of the acquisition cycle.
The acquisition strategy, however, currently calls
for a down selection to one contractor entering into a four

year FSD phase which will end design competition.

In the

view of the program office, the primary limiting factor that

mandates this decision is the nonavailability of funds to
permit two separate contractors to manufacture 15 prototype

vehicles each during FSD [Ref. 23: Appendix

G]

.

Current

budgetary planning for prototype vehicles procured during FSD
establishes

a

24:p.

The maintenance of design competition into FSD

13].

ceiling of $12.5 million per vehicle [Ref.

would require at

a

minimum an additional $187.5 million for

an additional 15 prototypes, plus additional management costs
to support the broadened program.

Prototype vehicles are

scheduled for use in DT/OT-II testing during FSD with the
test results serving as the basis for the Milestone IIIA
decision.

65

Splitting the budgeted prototype quantity between the
two contractors is not considered advantageous to the design

effort because of the tactical configuration of the AAV
platoon.

This configuration consists of ten personnel (P)

vehicles per platoon, for which ten prototypes are dedicated,

with the five additional prototypes dedicated to vehicle
variants (Communications, Retriever etc.) and the
It is generally agreed

accompanying "chase" (P) vehicles.

that the best results and analysis from DT/OT-II testing will
be derived from exercises that evaluate the vehicles in their

approved tactical and organizational units.

Thus splitting

the prototype quantity would result in the side by side

testing of different designs, in quantities insufficient to

correctly evaluate their performance abilities or maintenance
requirements.

[Ref.

25]

The down selection to one contractor entering FSD may
also encourage the introduction of

contractors.

a

"buy-in" strategy by the

As previously discussed, the contractors will

face essentially a "winner-take-all" award entering FSD with
the view that whomever wins the development contract will

inevitably win the production contract.
occurrence of

a

"buy-in" at

a

The likely

time when the technology

remains unproven, the design baseline is not final, and
issues involving producability are not resolved, sets
that is conducive to potential cost escalation.

a

stage

Even if

production options could be utilized entering the FSD phase
66

.

in an attempt to control costs and smooth the transition to

the production phase,

it can be expected that the contractor

will either adjust the price of the option upwards to reflect
the degree of risk that exists, or later disown the

estimates
The use of production options as a selection criteria
for award of the FSD contract was employed in the M-l MBT

program as part of an intensive Design to Cost (DTC) effort
[Ref.

21:p. E-4]

.

The financial transition from FSD into

production was to be smoothed by exercising the production
options signed during competition for the FSD contract.
options established

a

The

ceiling -price in accordance with DTC

goals for the first two years of production.

Three years

later, however, when the Government exercised the options at
a

Milestone IIIA decision for low rate initial production,

the ceiling price proved to be too low.

The contractor

subsequently tried every method at its disposal to increase
the price including generating claims against the ceiling

price for equitable adjustments with the result that
substantial increases were made to the ceiling price
21:p. G-6]

.

The program office stated:

[Ref.

[Ref.

21:p. E-13]

In spite of all the good work done during the
process, one must realize there is no commitment on the
part of the contractor to finally sell the product at the
predicted price. Once the production decision is made,
the "sales job" conducted during FSD is over, and the
contractor will disown his own predictions and charge the
Government whatever the market will bear.
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the ever present attitude of "getting

In addition,

well on engineering changes" that history has shown occurs

frequently, presents ample opportunity for a sole source to

recover financially from any commitments that were made in
the effort to acquire the contract.

implemented 450 ECP
2000 on the AAV7A1

.

'

The AAV7 program

on the production of the AAV7 and over

s

[Refs.

22 :p.

52,

26]

Though the program is considering
awarding

a

contract to

a

a

strategy of

firm other than the prime to

maintain an engineering team that analyzes and participates
in the development of the prime's technical data,

this

strategy does not enhance or continue design competition.
This effort as envisioned will primarily support the

validation of the Level III TDP which is scheduled to be
delivered to the Government at the end of FSD, and enhances
the probability of achieving production competition based on

the TDP.
2.

Production Competition
a.

General
The current strategy for attaining production

competition begins with the RFP for the FSD phase.
RFP the program office will state that:

[Ref.

23 :p.

In the
8]

One of the evaluation criterion for award of the FSD
contract will be the offer's plan for helping the
Government establish a second source for production
vehicles.
The requirement for the contractor to develop a

second sourcing plan for the Government's review puts the
68

.

.

contractor on notice that production competition is

stated

a

objective of the program during the production phase.
addition, the RFP will require

In

predetermination of data

a

rights and the elimination of proprietary data and contracts
for the delivery of a Level III TDP
b.

TDP Strategy
It is on the Level

with the resultant

III TDP,

TDP Strategy, that the production competition strategy

currently rests.
Current production plans call for the competitive
award of

a

single contract to

a

sole source based on

a

competitive solicitation utilizing the Level III TDP.
design, production,

If

and cost variables warrant, consideration

will be given to soliciting for

a

second production source

again utilizing the TDP, or the use of

a

Leader-Follower

Strategy should the technical complexity of the system
require

Experience with the TDP strategy has demonstrated
that it is the most hazardous of the dual sourcing

strategies, and is not well-suited for state-of-the-art

systems with unstable designs, unproven technical aspects,
and new production processes [Ref. 27:p.

14].

In addition to

the critical factors of craftman know-how and shop procedures

which cannot be definitized and recorded in the TDP, practice
has revealed that quite often the TDP has major deficiencies
in either accuracy,

adequacy, currency, completeness or
69

clarity [Ref.

14:pp.

Once the data package is

47-48].

accepted by the Government and is used as the basis for

a

solicitation, the Government effectively guarantees the

adequacy of the package and assumes any resultant liability
should deficiencies appear.

With the risk involved in the

use of the TDP strategy it is questionable whether, on a

production phase of only four to five years, this strategy
will deliver true competitive pressure on cost.

This

strategy also adds the question of what action the program
office will take should another contractor underbid the

original FSD developer.

A second contractor would be well

aware of past difficulties of production utilizing

a

TDP and

will be well aware of its legal options under situations of

defective specifications within the package.
result in

a

This could

buy-in to the production contract knowing well

that there may be little possibility that it will actually be

called upon to perform as expected.
c.

Leader-Follower
The current acquisition strategy recognizes the

possibility of introduction of
FSD or once into production.

a

LF strategy either during

Introducing this strategy

during FSD equates with the program office's desire to form
what is termed
strategy,

a

"teaming arrangement" in the acquisition

and calls for the follower to "maintain an

engineering team that analyzes and participates in the
development of the FSD prime contractor's technical data
70

.

package"

[Ref.

23:p.

7].

This strategy has the advantage of

requiring potential leaders to submit LF plans as

a

source

selection criterion for the FSD contract award while

competitive pressures still exist.

This use of this option

increases the probability of an effective technology
transfer.

The program office will evaluate this option as

program variables develop to
3

.

a

reliable level.

Prototyping
The extent of the prototyping effort by the program

office warrants special discussion because it is, at this
moment,

the prime cost reducing technique being utilized in

the acquisition strategy.

It also provides for a more

concrete comparison of design concepts during design

competition than would be possible using only paper concepts
and diagrams.

The increased use of prototype systems was encouraged

by the "President's Blue Ribbon Commission On Defense

Management", better known as the Packard Commission, which
recommended:

[Ref.

28 :p.

55]

A high priority on building and testing prototype
systems to demonstrate that new technology can
substantially improve military capability, and to provide
a basis for realistic cost estimates prior to a fullscale development decision.
Operational testing should
begin early in advanced development, using prototype
hardware

Research evidence comparing 17 mature programs, with
four of these programs utilizing prototyping efforts (A-10,
F-16, AH-23,

and UH-60),

indicates those programs that
71

utilized prototyping experienced lower than average cost
growth.

This occurred because prototyping appeared to

enhance and reaffirm the accuracy of previous cost estimates,
and provided contractors a better appreciation of system

interfaces and for possible production difficulties that
could be encountered.

Also prototyping appears to increase

system quality by providing earlier and more detailed

identification of potential problems during DT/OT testing.
Flight tests of both the A-10 and F-16 aircraft indicated
several problems ranging from simple pilot dissatisfaction

with the cockpit layout of the A-10 to autostabilization

problems with the F-16.

Identification of potential problems

during FSD provides an opportunity to correct these problems
before they appear on production models that could require
expensive corrective action.
D.

[Ref.

29:p.

35]

SUMMARY
Chapter V presented the acquisition strategy as currently

proposed in "Plan for Assault Amphibian Vehicles" [Ref. 23].
The strategy as stands emphasizes design competition,

in

conjunction with an aggressive prototyping effort, during the
CE and D&V phases.

The strategy acknowledges the possibility

or potential for production competition,

use of either

a

and envisions the

TDP or LF method should program variables

indicate that the benefits from such an effort would be

advantageous to the Government.

72

In Chapter VI an analysis

will be presented which evaluates the merits of introducing

production competition through

73

a

second sourcing effort.

VI.

A.

DUAL SOURCING ANALYSIS

ANALYSIS OF PROGRAM VARIABLES UTILIZING THE SECOND SOURCE
METHOD SELECTION MODEL
Preliminary analysis of the AAAV program for suitability

in using a second sourcing competitive strategy will be

accomplished employing the SSMSM.

Table IV presents the

ratings of the variables and provides

a

side-by-side

comparison between methodologies.
1.

Economic Variables
a.

Quantity
The anticipated AAAV requirements of the Marine

Corps are approximately 1500 vehicles of all types.

This

includes a proposed production requirement for the AAAV
"Personnel" variant of approximately 1375 vehicles [Ref.
30:p.

1-5].

This figure also allows for approximately 125

total vehicle variants for the Marine Corps,

Communication and Retriever vehicles.
foreign military sales expect that

a

i.e.,

Current estimates for

maximum of 500 vehicles

Totalling the needs of both the

will be ordered [Ref. 25].

Marine Corps and foreign sales results in

a

total of between

1600-2000 vehicles ultimately produced.
This quantity is low by commodity standards when

compared to the procurement of 54,959 M113/M113A1 vehicles,
or over 8,800 M60/M60A1 MBT

'

s

.
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Present production plans for

TABLE IV
SECOND SOURCE METHOD SELECTION MODEL
Decision
Variable

F orm
F it

T echnical
D ata

Function

P ackage

ECONOMIC
Quantity
Low
Duration
Short
Tooling Cos t
+
Low
Progress Cu rve
+
Flat
Contractor Capacity
Deficient +

TECHNICAL
Complexity
High
State-of-th e-art
Pushing
Other Applications
+
No
Private R&D
+
Low
PROGRAM
Maintenance
Requirement s
Complex
X
Production
Lead Times
+
Short
Degree of
Subcontract ing
Heavy
Contract
Complexity
+
Simple

Directed
Licensing

Leader
Follower

Contractor
Teaming

_

__

X

X

+

+

+

+

+

+

+

+

+

+

+

+

X

+

+

*

X

+

+

*

+

+

+

+

+

+

+

+

+

+

+

"

—

+

+

+

+

Source: Developed by the Researcher

Legend
(*)

-

+

-

(

)

(0)

-

Particulary Preferred
Strong Effectiveness
Neutral

(-)
(x)
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-

-

Weak Effectiveness
Particularly Inappropriate

the M-l "Abrams" MBT are in excess of 7,300 vehicles and over

7,200 of the M-2 Bradley Fighting Vehicle (BFV).

Though the AAAV quantity is low by commodity
standards it still represents an increase in AAV assets for
the Marine Corps of between 4-12%.

In addition,

when

compared with the results of the AAV7 production in which 946

vehicles were manufactured by
35 per month,

a

sole source at a rate of 30-

and if an optimistic outlook of 400-500 AAAV's

for foreign military sales is considered,

it is conceivable

that two production sources could effectively compete for a
split production of nearly 2,000 vehicles.

This variable is

rated "LOW" based on comparison with historical Automotive

commodity production data for vehicles.
b.

Production Duration
The duration of the production phase is

anticipated to be between 40-60 months [Ref. 25].

This

estimate was computed by dividing the minimum/maximum vehicle

requirements by the anticipated production rate of 30-35

vehicles per month.

This variable is equivalent to the four

year production of the AAV7 family, but is considered

a

short

duration when compared to the 29 years production experienced
by the M113 family,

the 10 years of the M60 MBT,

and the

current eight years of the Ml MBT and the M-2 BFV.

This

variable is rated as "SHORT" based on comparison with

historical automotive commodity production data for vehicles.
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c.

Industrial Facilities

Historically the industrial facilities investment
for the establishment of a production line capable of

producing armor vehicles is substantial.

The Life Cycle Cost

Estimate (LCCE) for the AAAV anticipates industrial
facilities of $238,253,000 in FY 88 dollars [Ref. 30:p. 112].

This amount was derived by determining the cost of

facilities as a percentage of total recurring hardware cost
for six other armor vehicle programs (Ml, BFV,
M113,

MHO, M551,

and M114A1) at the 1000th unit and computing the mean

of the values.

This mean value (8.1%) was applied to the

computed recurring hardware cost for the 1000th. unit of the

hypothetical LCCE AAAV to arrive at the estimated facilities
cost.

[Ref.

30:p.

3-22]

The LCCE industrial facilities cost estimate

methodology, however, may be considered flawed or pessimistic
in the approach employed to determine the facilities cost.

This is because the AAAV will more closely resemble in size
and complexity the characteristics of the M113 and the BFV.

These two vehicles are both in the armored personnel

carrier/armored fighting vehicle family, and have
characteristics different than those exhibited by MBT
or self-propelled artillery vehicles (MHO).

'

s

(Ml)

The BFV and

M113 have demonstrated industrial facilities costs,

as a

percent of recurring hardware costs at the 1000th unit, of
2.0 and 2.3 percent respectively.
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The other vehicles used in

the study, notably the Ml and the

MHO, have industrial

costs of 13.0 and 13.7 percent respectively.

f acilitization

These classes of vehicles are substantially heavier, carrying
up to twice the weight of the AAAV,

effort required to handle

a

and mandate the added

large turret/weapon station which

will not be present with the AAAV.

[Ref.

30:p. 3-23]

If the facilities costs of the BFV and the M113

are averaged,

a

Using an

mean value of 2.15% results.

industrial facilities cost value in the area of 2.15% results
in a cost of $68,989,200 for 1500 vehicles.

This figure

compares favorably with an estimate of $50 million for
industrial facilities suggested by FMC Corporation when

questioned about the required facilities to produce
hypothetical AAAV [Ref. 32].

a

This variable is rated "LOW"

when compared to other armored vehicles.
d.

Progress Curve
Progress curves for armor vehicles, as indicated

in Chapter IV,

are flat/shallow.

The most favorable curve

exhibited was for the M113 vehicle at 91% over

a

12 year

period during which approximately 38,000 vehicles were
produced.

A progress curve of 97% was negotiated for a four

year multiyear contract with FMC Corporation for the

production of the AAV7 family of vehicles in 1972 [Ref. 22
52].

:p.

An interview with a program executive currently

involved with the manufacture of the BFV indicates

a

progress

curve of 88%-90% could be obtainable during production runs
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.

at planned capacity

[Ref.

31].

This variable is rated

"FLAT"
e.

Contractor Capacity
Contractor capacity at the time of production is

unknown, but is assumed to be adequate for the effort
required.

Since no production facility is currently

manufacturing AAV vehicles it should be possible to minimize
the problems associated with excess contractor capacity.

Knowing the program requirements for total production and

production rate, and should

a

dual sourcing strategy be

committed to, the program office could facilitize each

developer for 60-70% of planned capacity or the minimum

production facilities capable of manufacturing the AAAV.
This variable is rated "DEFICIENT" based on the above

scenario of tooling the developer for less than 100% of

production rate.
2.

Technical Variables
a.

Complexity
The AAAV as currently envisioned will be

a

highly

complex system employing subsystems not used in any other
armor vehicle.

These systems may include

marine drive system capable of skimming

vehicle over the water at 25 knots,
system,

a

a

a

a

62,000 lb. armor

retractable suspension

remotely operated weapon station,

2200 horsepower engine,

developmental

a

developmental

and a composite material hull with
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applique ballistic armor protection.

variable is rated "HIGH".
b.

[Ref.

The rating of this

25]

State-of-the-Art
The technology involved with the AAAV will be

increasing the capabilities of amphibious assault well beyond
those that exist in any other similar vehicle.
speed performance specifications are met,

a

If water

minimum 300%

increase over the existing system is required.

The variable

is rated "PUSHING".
c.

Other Applications
The AAAV

i

s

an amphibious armor vehicle unique to

the U.S. Marine Corps and foreign military organizations with

similar missions.

Material and subsystems developed for this

vehicle will have little or no probability for other use.
This variable is rated "NO".
d.

[Refs.

25,

32]

Private Research and Development
The U.S. Marine Corps has continued to fund R&D

efforts in the AAAV program, though at times under different

program titles, since the early 1970'

s.

It

currently

possesses all technical data rights for several major
components of the system and according to the current

acquisition strategy will acquire data rights to all
components arising from further development.
is rated "LOW".

[Refs.

25,

32]
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This variable

3.

Program Management Variables
a.

Maintenance Requirements
The maintenance requirements for the AAAV

necessitate the fielding of identical versions of the
The maintenance philosophy calls for the vehicle to

vehicle.

have major repairs performed behind the forward edge of the

battle area by AAAV maintenance personnel organic to the AAV

battalion and company.

It is impractical to train

maintenance personnel to repair more than one version of the
vehicle and for logistics organizations to supply and
transport multiple uncommon replacement parts.

This variable

is rated "COMPLEX".
b.

Production Lead Times
Past experience with AAV vehicles has

demonstrated that there are few long lead time elements
involved with production of the vehicle.

AAAV is

a

However,

since the

new vehicle with no similar vehicle in existence

there exists some likelihood that

a

major production

component may fall within this category.

This variable is

rated "SHORT" based on historical precedence.
c.

Degree of Subcontracting
The AAV7 was produced by FMC corporation almost

in its entirety with a minimal amount of subcontracting.

The

degree of subcontracting increased; however, with the Service
Life Extension Program (SLEP) of the AAV7 to the AAV7A1 but
was still light.

Discussions with FMC Corporation who have
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considerable experience with the production of AAV's and who
are currently the sole source for the BFV indicate that

approximately 40% of the unit hardware cost should be
subcontracted

[Ref.

31].

Based on the above analysis this

variable is rated "HEAVY".
d.

Contract Complexity
The present acquisition strategy calls for the

award of fixed-price type contracts for development and

production of the vehicle [Ref. 23: Appendix

H]

.

This

variable is rated "SIMPLE" based on the acquisition strategy.
B.

DUAL SOURCING METHODOLOGY ANALYSIS
The SSMSM model provides

a

framework in which to judge

the relevancy of each variable and to provide for

side comparison of their ratings.

a

side-by-

The model allows the user

to evaluate the merits of each methodology,

discard those not

suited to the program from further consideration, and

recommend areas which might require further analysis in

making the dual sourcing decision.
1.

Directed Licensing
The DL methodology should not be applicable to the

AAAV program because the current acquisition strategy calls
for

a

predetermination of proprietary rights in the FSD RFP

In addition,

concurrent development has provided the

Government with unlimited data rights to several primary
subsystems of the vehicle, including the marine drive,

retractable suspension, and engine.
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Since the Government

will possess unlimited rights to all technical data, the DL

method is not
2.

a

valid method for consideration.

Form, Fit, and Function

The singular overriding variable that makes this

methodology unacceptable for use in obtaining production
competition is the organic, low echelon maintenance

philosophy of the AAAV.

The F3 methodology would create two

"black box" versions of the vehicle, which although by

definition would function identically, would nevertheless
prove totally impractical to logistically support in tactical
operations.

Such an effort could conceivably field two

versions of the vehicle with no two parts above the nut and
This arrangement would prove impossible

bolt level the same.

to support in battlefield conditions logistically,

and would

also pose numerous manpower problems in providing for

maintenance personnel.
3.

Technical Data Package
Analysis of the TDP strategy using the SSMSM reveals

that the use of this method to introduce production

competition poses several areas of risk for the AAAV program.
These areas are mostly weighted towards the technical aspects
of the program with "particulary inappropriate" ratings given

in the model for the variables of "system complexity" and

"state-of-the-art".

These ratings reflect the historical

difficulty experienced by programs in validating TDP

'

s

that

are capable of allowing the system to be manufactured by the
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second source.

Since technology transfer is achieved solely

on the basis of the TDP with no contractor-to-contractor

dialogue,

the success or failure of this strategy will

depend chiefly on the quality of the TDP.
a.

Delivery/Development of the Technical Data
Package
An area of risk that must be considered with this

method is the potential for the late delivery of the TDP

which can be caused by actions of either the Government or
the contractor.

Dale W. Church, former Deputy Under

Secretary of Defense for Research and Engineering
(Acquisition Policy) stated in congressional testimony that:
[Ref.

15:p.

21]

The reason I mention validated data packages is that
their development typically takes four to five years.
If
you wait four to five years from the start of production
to go into competition with the second source, you have
built so many units that there are not enough left for
the second source.

One reason for this problem in complex systems is
that freezing the baseline configuration of the system by the

Government is extremely difficult.

Upgrades and quality

improvements are frequently introduced with the result that
quite often timely changes to the master data package are not
made.

Also,

the desire by engineers and the program office

to field the most modern system can encourage repeated

changes to the design.

The inability of the program office

to freeze the production design of the M-l resulted in the

TDP being delivered approximately 13 months late.
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This

situation can even be worsened when the contractor decides,
for whatever reason,

to trade-off reliability or

maintainability factors during FSD in exchange for cost
reductions.

This was alleged to have occurred in the M-l

program when the developer was acting under the pressure of
This resulted in the

an intensive "Design to Cost" effort.

system being fielded to meet the initial operational

capability requirement and almost immediately requiring
extensive design changes to correct problems.

TDP validation

difficulty was the common experience reported in the "lessons
learned" documents published by other programs.

21 :p.

[Ref.

F-5]
In the case of the AAV7A1

,

the "Physical Tear

Down Logistics Demonstration" (PTLD) currently nearing

completion at Marine Corps Logistics Base, Albany, Georgia,
is just now completing validation of the Master Data Package

three years after the last vehicle was accepted [Ref 26].
The program can also discover that the developing

source may find that it is in his best interest to maintain

high rate of change.

This instability can lead to a

situation were competition is not possible because current,
accurate,

and complete data are not available.

[Ref.

17 :p.

63]

It is also generally impractical to provide

meaningful negative or positive incentives to encourage
timely delivery/upgrading of data since it is unlikely,
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a

especially if the contractor has excess capacity, that any
combination of incentives will match the amount of lost cash
flow due to the introduction of competition.
b.

Revolutionary and Evolutionary Systems
New state-of-the-art systems that are often

revolutionary or that plan for evolutionary change as

a

means

of cost control and fielding improved versions of the system

can complicate the TDP strategy implementation.

The

technical nature of these systems equates them to the
complex,

state-of-the-art systems that the TDP strategy is

not particulary suited to support.

As previously discussed,

the AAAV will be a revolutionary system and can be expected
to encounter difficulties with design stability.

The BFV program office stated that one of the

major considerations in deciding against whether the TDP
strategy would be beneficial to introducing production

competition in the program was the "revolutionary" nature of
the vehicle,

the vehicle.

combined with the "evolutionary" character of
The BFV was revolutionary because it departed

in numerous ways,

both in design and intended tactical use,

from its predecessor the M113.

Its character is termed

evolutionary because the vehicle is expected to grow and
change incorporating new advances in

weapons,

communications, and engineering as they are developed.

An

evolutionary system then is distinguished by the introduction
of numerous design changes and their incorporation at a high
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tempo into an upgraded system.

This has occurred to

a

degree

in the BFV that it is often reported that no two vehicles are

the same.

The changes that result with evolutionary and

revolutionary systems make the validation and acceptance of
the TDP a risk filled endeavor.

[Ref 33]

Time Required to Implement the Strategy

c.

Time,

the short duration of the production phase,

also works against the use of the TDP strategy for the AAAV

program.

The review of literature finds some disagreement on

the earliest time that a TDP strategy might be introduced,

but the general consensus is that the third year of

production is about the soonest the effort should be
attempted with the fourth year or thereafter the main
consensus
In only one case,

the M113 where the FSD

developer won the contract, did

a

program initiate

competition from the first production award utilizing the
TDP.

Though this program was successful, the complexity of

the system was minimal and design changes were unexpected and

eventually introduced only after several years production.
[Ref.

20:pp.

5-7]

Two complex systems that successfully used the
TDP strategy, the AIM-7F (SPARROW) missile and the AGM-88A

High Speed Anti-Radiation (HARM) missile demonstrate the
usual scenario.

The HARM had been developed by Texas

Instruments and produced since 1982 when the dual sourcing
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RFP was issued on 17 May 1984, two years after production had

The SPARROW missile had been produced by Raytheon

begun.

since 1956 with upgraded versions introduced until 1972 when
the AIM-7F was fielded.
a

General Dynamics was established as

second source in 1974 and began head-to-head competition in

1977.

A three year period was required to validate the TDP

and qualify GD as the second source, with a total of five

years elapsing since production of the AIM-7F first began.

Though both programs are considered successful second
sourcing efforts, both programs reported TDP validation and

product baseline freezing as problem areas.
67-79,

34:p.

[Refs.

14:pp.

31]

Potential Government Liability

d.

Studies indicate that substantial Government
liability may be entailed with the TDP solicitation should
the TDP prove inadequate for production.

Once the TDP is

accepted from the developer, the Government effectively
guarantees its accuracy and adequacy for production.
27:p.

[Ref.

14]

In six competitive missile procurements held

during the 1960

based on

a

's

in which the second source won a contract

TDP solicitation, four cases resulted in claims

against the Government which ranged from $4.2 million to $40
million.

The fifth case resulted in the second source

experiencing

a $16

million overrun which it did not claim,

and in the sixth case the Government was required to pay
88

engineers from the developer to solve problems encountered by
the second source.

contractors have
a

a

The result is that second source

built-in insurance policy when building to

TDP provided by the Government.
4.

[Ref.

5: pp.

49-50]

Leader-Follower
a.

Program Risk: "A Mixed Bag"
The LF method of introducing competition is

similar to the TDP method except that the complexity of the

system prescribes that without the assistance of the
developer, the second source would not be able to manufacture
the system.

This method's use in the AAAV program is

supported by the SSMSM analysis due to the nature of the
"complexity" and "state-of-the-art" variables and recommends
that transfer of data/technology be accomplished through

face-to-face exchange.
The LF method presupposes, however, the existence
of a TDP adequate for competition,

and may therefore

experience several of the difficulties expounded upon in

discussing the TDP method.

Whether the LF method requires

validated TDP is subject to debate, though acquiring

a

a

validated TDP may prohibit competition because of the delays
involved.

These delays could result in competition no longer

being feasible because insufficient production quantities
remain.

While the use of

a

TDP that has evolved from

development phases may be adequate, it will increase the
risks of undocumented engineering changes,
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schedule slippage,

and cost increases.

The expertise of the leader is the

factor the program office anticipates will "bridge the gap"

between the production TDP and

a

validated TDP

The benefit

.

of a higher assurance of technology transfer obtained from a

properly executed LF strategy is what
reduce risk to acceptable levels.

a

planner expects will
ll:pp. 45-46]

[Ref.

Reliance on the leader to execute technology
transfer, especially in view of the ultimate consideration
that the follower is soon to become

a

competitor,

should

provide ample reason for the program office to vigilantly

monitor all data transfer.

One program that demonstrates the

potential risk that is assumed due to

a

LF strategy's

reliance on the leader is the AIM-54C PHOENIX missile.

In a

report on the program's configuration management, dated 22

August 1988, the Defense Department's Inspector General has
stated that:

[Ref.

35:p.

330]

In supplying factory test sets to Raytheon in
preparation for dual sourcing, Hughes (Aircraft)
delivered equipment for which test sets did not match
drawings, parts were obsolete, specification test
procedures were missing, or test instruction
specification limits did not match specifications.

The Inspector General has recommended that the Navy reassess
its plans for dual sourcing until the Raytheon missile

completes testing in 1990.
The Navy has rebutted and nonconcurrs with the

findings and affirms that the missile is ready for dual
sourcing.

The Navy has also stated that:

90

[Ref.

35:p.

331]

The assessment requested would delay the competitive
award by 15 months ... causing a 12 month interuption of
production or require a noncompetitive contract for low
causing the Navy to requalify the
rate production.
second source or pay the cost of maintaining a qualified
production facility.
.

.

It is apparant that the risk assumed in a LF

strategy is

a

"mixed bag" in that risk reduction is assumed

through the use of the Leader's expertise, but that blind
reliance on the Leader could actually increase risk.

If

supervised correctly, the LF strategy can be beneficial to

ensuring technology transfer, but should not be considered as
a

waiver for close supervision of the effort.
b.

Early Potential for Production Competition
The limited production quantity of the AAAV will

require that production competition be introduced early to

make the effort economically justifiable.

Though not

recommended for short duration programs by the SSMSM, the LF

methodology can be tailored to achieve this goal.

A

successful LF strategy could could conceivably initiate

competiton in the second year of production [Ref. 16:p. 34].
The prospect of early competition dictates that

a

commitment

to a LF strategy be made upon entering the FSD phase.

This

would be in line with the current acquisition strategy of

contracting with

a

firm,

other than the prime, to maintain an

engineering team that participates in the development of the
prime's technical data.

This strategy as currently

envisioned can easily be modified to conform to the LF
methodology.

In addition,

if it is assumed that the follower
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is a firm familiar with and perhaps currently manufacturing

other armor vehicles, the face-to-face exchange of

technological data and production processes may provide the
impetus that could assure the early qualification of the

second source.
c.

Program Flexibility
The LF method provides flexibility for the

program by allowing time for program variables to develop
before committing to

a

particular strategy while striking

balance between increased program risk and cost.

a

If the

program office feels that variables have developed
sufficiently during CE and D&V to support an aggressive
second sourcing effort, the LF strategy could be implemented

upon entering FSD and the follower could learn and observe

throughout this phase.

This scenario of an early commitment

to a LF strategy with the accompying start of technology

transfer will increase the potential for early production
competition.
If variables have not developed to the point

where they could be used as

a

basis for implementing

a

second

sourcing strategy, and the Government desires to maintain
this option for further evaluation at reduced cost,

method could be included as an option in the FSD RFP

the LF
.

By

doing this, the Government could receive the benefits of

a

fully priced option and commitment from the leader to

participate in the strategy, and would have accomplished this
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while the leader was still under competitive pressure for
This competitive pressure with

award of the FSD contract.

the LF option used as a selection criteria would assist in

limiting the cost of such

a

strategy.

The ultimate decision

whether or not to actually exercise the option could then be

based on analysis of FSD prototyping and DT/OT
If the maturity of the design,

II

testing.

technical problems, budgetary

reductions, or reduced procurement quantities indicate at the
the Government

end of FSD that competition is not warranted,

could decide not to exercise the LF option.

In either case,

the possibility of competition is left open to the program to

use if warranted.
d.

Added Program Expense
Variables that should be considered with

a

LF

method include the increased cost of the technology transfer,
the cost of possible positive incentives/award fees to

motivate the leader and encourage technology transfer, and
the increased program management in managing two contractors

during the technology transfer itself.

Though these areas

are potential disadvantages with the LF method,

their effect

can be minimized through early planning and commitment to the
a

LF strategy.

For instance, the program can include in its RFP
for the FSD contract a requirement the proposals include

plans for the implementation of
include both

a

a

LF strategy.

This would

time schedule for technology transfer and
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a

.

fully priced option for the effort.

If the strategy is

committed to when competition for the FSD contract still
exists, the program may find that the price is not

prohibitive
The cost and use of incentives to motivate the
leader should be considered by the program.

It must be

remembered that the leader has substantial reason for not

wanting to qualify

a

second competitive source.

To motivate

the leader, positive incentives such as award fees for early

qualification of the second source and for meeting technology
transfer milestones is appropriate.
also be employed,

such as reducing progress payments if

technology milestones are not met.
e.

Negative incentives can

[Ref.

36:p.

17]

Increased Management Requirements

Throughout the preparation for the FSD and
production phases the program office may feel that it has few
or inadequate resources to meet all the commitments that are

transpiring.

The LF methodology may well require the most

continuous supervision of any of the five second sourcing
methods,
staff.

and may further strain the resources of the program

Reasons for this include the time, effort, and cost

necessary to meet the following requirements:
1.

To analyze and select which of three contracting

methods to use in implementing the LF strategy.
2.

If the Government chooses the follower,

effort will be

required to solicit and award the contract.
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3.

If the leader is permitted to choose the follower,

resources will be expended to review and confirm the
selection.
4.

Monitoring the progress of the LF team in meeting the
milestones of the technology transfer plan.

5.

Preparing for and reviewing the follower production

qualification which may include first article testing.
Though the use of an LF strategy has some
obstacles or costs that must be resolved with the available

program resources, none appear at this moment to be
insurmountable.

The key factor may well prove to be early

planning and commitment to the strategy prior to entering
FSD.

An examination of successful programs employing

a

strategy noted the following essential characteristics:
ll:pp.

LF

[Ref

47-48]

1.

First year production of the system by the developerleader, during which time the TDP is validated.

2.

Concurrent with release of the first production
equipment, a competition among established producers
for selection of a second source.

3.

Award of an educational buy with option provisions to
the follower to enable him to become proficient in
manufacturing the hardware.

4.

Follower production of a small quantity of items for
qualification testing, with technical assistance
furnished by the leader.

5.

Exercise of option by the Government so that the
follower can demonstrate his capability to achieve
quantity production.
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6.

Split buy awards between the leader and follower.

7.

Winner-take-all, buy-out competition for remaining
production quantities.
5.

Contractor Teaming
Analysis of the Contract Teaming strategy using the

SSMSM suggests that this method of introducing production

competition may present several advantages for the AAAV
These advantages include increased effectiveness of

program.

the technology transfer, greater flexibility in the

acquisition strategy implementation, earlier implementation
of production competition,

and reduced Government liability

for design specifications.

The disadvantages that may be experienced with this

strategy include schedule slippage, increased Government

management required to supervise two contractors, possible
program cost increases, and possible reluctance of the team
members to split for production competition.
the primary disadvantage is that

a

In addition,

commitment to the CT

strategy must be made at the latest upon entering FSD, and
once the team is formed,

it may well prove impractical to

split the team if difficulties with the arrangement develop.
a.

Program Flexibility, But at a Price
The primary advantage received from the CT method

is the flexibility that it provides the acquisition strategy

in regards to achieving production competition, but at the

price of commitment to the strategy early in the acquisition
process.

The acquisition strategy currently plans for design
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competition to end upon entering the FSD phase, with the
ultimate result as previously discussed that any possibility
for production competition will rest with either the high

risk use of

a

TDP strategy, or the moderate risk associated

with the use of

a

A major recommendation of all

LF strategy.

the programs reviewed,

and a current desire of the AAAV

program, has been to continue design competition and increase
the possibility of production competition by maintaining two

contractors through the FSD phase if funding permits.

The CT

method achieves part and perhaps all of this goal.
Should it be determined as program variables firm
up during FSD that dual productions sources are not

economically feasible, the program office would retain the
option of competitively awarding

a

sole source contract based

on a production RFP to team members.

the use of production options or

a

Under this situation

multiyear contract for the

full duration of the production contract could prove

beneficial in securing the benefits of competition throughout
the production.

The use of

four year multiyear contract on

a

the AAV7 program in 1970 as previously discussed resulted in
a

price behavior indicative of

a

97% progress curve.

It

would be reasonable to assume that this price behavior could
be equalled or improved upon with two experienced contractors
in competition for a winner-take-all award.

The decision

could also be made to keep the team together to certify two

production sources for industrial base or surge
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considerations and have each contractor manufacture those
systems with which it has the most experience.

Such a

strategy is currently envisioned by the ATA program where
splitting the team is not presently envisioned [Ref. 37].
b.

Program Cost
Cost increases in a teaming arrangement are

possible since the program office finds itself dealing with
two contractors.

This means the possibility exists that the

Government may find itself paying for two overhead rates,
design efforts, additional travel, profit, and other similar
expenses
Design, overhead rates and profit for two

contractors have not currently generated cost increases on
programs utilizing the CT method primarily because of the

decision by team members to employ
arrangement over the use of
teaming arrangement.

a

a

joint venture teaming

prime contractor/subcontractor

The advantage of the former over the

latter teaming arrangement stems from its incorporation of
single amounts for overhead rates and profit for the new

financial entity formed through the joint venture.

In the

latter method the likelihood that the prime will place

overhead and profit on top of its team members overhead and
profit is increased.

This situation was encountered in the

ATA program where Northrop, Grumman, and LTV (N/G/L) teamed,

with Northrop as the prime and Grumman and LTV as
subcontractors.

In proposals submitted in response to RFP's,
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Northrop placed its own overhead and profit on top of that
submitted by subcontractor team members.

identified as

a

This factor was

contributor to the N/G/L proposal being

priced higher than the GD/MCD proposal.

Since GD/MCD won the

FSD contract the program has experienced no cost increase due
to these factors.

[Ref.

37]

The ATF program which is utilizing

a

CT strategy,

also in a prime/subcontractor teaming arrangement, reports no

program cost increase due to its use of firm fixed-price
contracts during CE and D&V phases.

The program office

reported that they budgeted for fixed amounts of funding for
each contractor and awarded contracts that did not exceed the

budgeted amounts.

However,

it was freely admitted that the

teams are spending perhaps as much as 50% more on development

than funded for in the contract.

It may prove impractical

though for other programs to use fixed-price type contracts
for development work as the ATF did because program and

industry variables may be considerably different.

[Ref.

38]

Interviews with Business Financial Managers from
the V-22 and ATA programs characterize any cost increases

experienced as minor, but neither could accurately quantify
the amount.

The ATA program expressed an opinion that no or

only insignificant additional costs were attributed to the

teaming strategy, while the V-22 program reported that the
only identifiable cost increase was for additional office
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space rented for the establishment of

a

joint office in the

Washington D.C. area for the Bell/Boeing team.

[Refs.

37,

39]
c.

Increased Quality of Technology Transfer
The technological aspects of the program,

in

particular the "complexity" and the "state-of-the-art"
variables, have ratings that indicate that this method is

particulary suited for application in the program.

This

method has been used by other programs of equal or greater
complexity, ATA, ATF, V-22, and ASPJ (Airborne Self

Protection Jammer), with satisfactory results to date.
A major factor in the establishment of production

competition is the quality of the technology transfer.
the CT method,

With

the technology transfer is enhanced through

direct contractor-to-contractor exchange of information

between contractors who have worked together, most likely for
several years,
methods.

and who are familiar with the partner's

No other methodology theoretically provides the

quality of learning that is experienced by both contractors
than the CT strategy where both participate in design and
test efforts.

Even in the use of the LF method, which in

accordance with the FAR is used only when the complexity of
the system warrants direct contractor-to-contractor

technology transfer, the question of the leader's motivation
to teach the follower arises.

Though the possibility exists

that as the point of splitting the team approaches one
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contractor may withhold technology from the other in an
attempt to gain an advantage in production, both the V-22 and
ATA programs report great satisfaction with technology

transfer to date.
d.

[Refs.

37,

39,

40 p
:

.

27]

Increased Potential for Design Innovation

Maintaining two contractors through FSD may
deliver several advantages to the program in regards to

design innovation.

First,

there is the synergistic effect

that may be experienced by two contractors working together

with complimentary skills.

This should be especially

noticeable during the D&V phase when contract teams are still

competing against one another for award of the FSD contract.
Once into FSD the team will still have two sets of

views/outlooks from which to approach design efforts.
Second,

it is reasonable to assume that each contractor will

have certain areas of expertise that should compliment the
partner.

This expertise may provide faster more innovative

answers to problems that are encountered throughout testing.
The emergence and use of complimentary skills is
one of the observed strengths on both the V-22 and ATA

programs.

In the ATA program, MCD possesses experience with

the design and manufacturing requirements for aircraft that
are capable of landing on aircraft carriers, while GD

possesses experience with aspects of state-of-the-art
"stealth" technology [Ref. 37].

In the V-22 program,

Boeing

has experience in designing conventional fixed wing aircraft,
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while Bell's area of experience centers on helicopters.

This

combination of capabilities was advantageous to designing

a

system that demonstrates the performance capabilities of both
a

fixed-wing aircraft and
e.

a

helicopter [Refs. 39, 40:p. 28].

Earliest Potential for Production Competition
As previously mentioned, technical data alone has

often proved insufficient in providing

a

the knowledge required to build a system.

contractor with all
A primary

advantage gained with the CT method is that production "know
how" is also developed and transferred through the

prototyping subphase of FSD.

The joint qualification of

production sources resulting from the co-development effort
presents the possibility of competition earlier than any
other method and at

a

level of substantially reduced risk.

The V-22 program which is scheduled to begin

production during March 1990 currently plans for head-to-head
competition to begin with the second year's award.

The first

year's production of 12 aircraft will be split so that the
team manufactures the first eight aircraft to validate the

design and manufacturing processes, and the individual team
members to solely produce two of the remaining four aircraft
to qualify as production sources.

The limited quantity of

aircraft produced during the first year's production, between
one and two per cent of the planned procurement,

also leaves

ample quantities of production aircraft for competition in

follow on years.

[Ref.

39]
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f.

Decreased Government Liability
In soliciting for a second source utilizing

design specifications contained in

a

Level III TDP

,

the

Government assumes liability that the data are sufficient to

perform the contract.

The CT method reduces or eliminates

the Government's potential liability because both potential

sources developed the data.

contractor to make

a

It will prove difficult for a

substantial claim for equitable

adjustment for design flaws or the inclusion of inappropriate

production processes which it helped develop or recommend.
g.

Potential Schedule Slippage
Though all the programs interviewed reported no

schedule slippage caused directly by the teaming strategy,
the V-22 program reported an impression of delay in the team

making "timely decisions".

This was believed to have

occurred because executives in the joint venture were

occasionally "dual hatted" and held positions in both the
joint venture and their parent corporate structure.

This

meant that issues had to be resolved first at the team level
in Washington D.C.,

level for review,

then are often referred to corporate

and finally may have entailed

reconciliation between corporate headquarters for
decision.

a

final

The primary reason given credit that schedule

slippage has not occurred is that the teaming agreement

between the contractors specifies who is ultimately
responsible for each subsystem, i.e., Bell has responsibility
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for the wing components and Boeing has responsibility for

fuselage components.

Though discussions are required between

team members to keep appraised of current situations, the
final authority for decisions on a particular subsystem rests

with only one corporation allowing that team member to make
the necessary decisions.

[Ref.

39]

Program Management

h.

Program office's have expressed an opinion that

managing

a

program with

and demanding effort.

a

teaming strategy is

a

more complex

Though they could not quantify this

variable, matters that surfaced as potential problems

included dealing with two or more sets of management
structures, dealing with the geographic dispersion of the

team member's home offices regardless of the joint venture
office in Washington, and dealing with two different Defense

Contract Administration Services (DCAS) offices or Plant

Representative Offices in different DCAS regions.

Though

their opinions expressed that managing the teaming effort was

more complex than other program methods that may have been
employed, no program would change the teaming strategy if

presented another opportunity to reconstruct the acquisition
strategy.
i

[Refs.
.

37,

38,

39]

Reluctance to Compete
A new phenomenon that may arise out of the CT

methodology is the reluctance of team members to split for
competition.

As the completion of
104

a

program's FSD phase

draws near, the program office may find that the team members
are not in favor of splitting the team and competing head-

The team may find many reasons for this and may

to-head.

talk to as many officials in authority as will listen in an

effort to stop the planned team split and the eventual start
of production competition.

This is the case currently with

the V-22 program where the Bell/Boeing team has expressed a

strong opinion that the team should not be split.

The

dominant reason given is that the team believes it may be
better able to compete in the world market against
international competitors.

What is being observed is that

the team may find the present contractual arrangement better

than the approaching competitive option and may attempt to

exercise the monopolistic power of

a

sole source.

The

program office still plans for production of the V-22 to

begin in March 1990 with
year of production.

a

split of the team for the second

It does not envision that discussions

about this topic will subside and believes that more time and

effort will have to be expended discussing this option.
[Ref.

C.

39]

RESULTS OF SECOND SOURCING METHOD SELECTION MODEL
1.

Critical Program Variables

Analysis of program variables indicates that five
variables are particulary significant to the second sourcing
decision of the AAAV.

These variables are the economic

variables of "quantity",

"duration", and "tooling cost", and
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the technical variables of "complexity and "state-of-theart".

The economic variables of "quantity" and "duration"

clearly indicate that

a

methodology that can introduce

competition early in production is mandated.

If competition

is attempted three to four years after the production

decision, insufficient quantities will be available to recoup
the expense.

The "tooling cost" is identified as a variable

that must be firmed up to permit an accurate economic
analysis.

The difference between $50 million and $238

million warrants greater attention and confirmation as design
and manufacturing requirements are defined.

The technical variables of "complexity" and "state-

of-the-art" indicate that

a

methodology that decreases the

risk of technology transfer is warranted.

Historical

problems in obtaining accurate TDP's, and the rate of

design/engineering changes experienced by new systems will
require face-to-face contractor exchange of data.
2.

Comparision of Probable Second Sourcing Methodologies
Analysis of the established second sourcing methods

indicate that either the LF or CT methods present

a

higher

probability of meeting the criteria established by the
program variables, yet only one method can be followed.

In

comparing the two methods it is best to analyze them against
how they meet the critical variables identified above.
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In regards to the economic variables,

the CT method

receives higher ratings than does the LF method, with the CT

method receiving "neutral" ratings and the LF method
receiving "inappropriate" ratings.

This apparantly reflects

the ability of the CT method to introduce production

competition earlier than the LF method and reflects the
constraints imposed by the low production quantity and short

production duration.

The CT method then permits a more

favorable opportunity, with less risk, for the recoupment of
cost incurred in establishing the competitive environment.
In regards to the technical variables,

the CT method

again receives higher ratings than the LF method, with the CT

method receiving ratings of "particulary appropriate", and
the LF method receiving ratings of "appropriate".

Though

both methods reflect suitability for establishing
competition, these variables indicate that additional benefit
from participation in the systems development process can be

obtained from the CT method.

This is achieved by the

participation of both contractors in the development phases
and the subsequent reduction of the risk involved with the

technology transfer.
3.

Recommended Second Sourcing Methodology
After analysis of the critical variables that have

the potential for major impact on the procurement scenario
for the AAAV program,

and the comparison of ratings between

these variables, the use of the CT methodology is
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recommended.

This method presents advantages that minimize

the risks inherent with technology transfer and better

addresses the limiting economic variables which constrain the
use of other methods.

The CT method presents the greater

possibility of success for the program while minimizing risk
exposure.

In addition,

since production competition is

a

stated goal of the AAAV program the early commitment required

by

a

CT strategy should not pose a problem if an economic

analysis indicates that production competition is justified
in terms of projected monetary savings.

D.

SUMMARY
This chapter presented an analysis of the economic,

technical, and management variables of the AAAV program, and

identified those critical variables that could have

significant impact on the program.

a

An analysis was then

performed which presented several possible advantages and
disadvantages associated with the use of each of the five
second sourcing methodologies.

A recommendation was also

made that the Contractor Teaming method offered the most

credible method of introducing production competition.

In

Chapter VII an economic analysis will be performed which will

present possible monetary costs and savings which could be
realized from pursuing the CT approach.
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VII.

ECONOMIC ANALYSIS OF SECOND SOURCE PRODUCTION

INTRODUCTION

A.

In analyzing whether production competition is warranted

on an economic basis, the program manager must determine

whether the projected savings from competition between two

production sources provides sufficient savings in production
costs to recover the additional program costs of establishing
the second source.

These additional costs include the

increased program costs of soliciting and managing two
sources, technology transfer costs,

and primarily the cost of

the industrial facilities required by the second source [Ref.
4:p.

1-17].

As was described in Chapter II, the anticipated savings

from production competition result from an observed shift and

rotation of the progress curve once competition is
introduced, or once the threat of competition is considered

viable by the first source.

An economic analysis can be made

using this observation by varying the progress curves for
dual sources and analyzing the effect of increasing the rate
of learning.

B.

COST EQUATIONS

Using the progress curve concept, the individual cost of
a

given numbered unit, i.e., 1000th, produced during
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a

production which demonstrates
determined from the equation:

progress curve can be

a

[Ref.

4: p.

D-7]

B
Z = A *

(Equation

X

1)

Where Z = Cost of the Xth. unit
A = Cost of the first unit
X = Cumulative quantity produced
B = Log (progress curve)/Log (2)
Since this equation demonstrates a continuous function,

integration can be performed which provides an equation for

determining the area under the progress curve.
represents the cumulative cost of

given production lot or

a

This equation is:

of the entire production contract.
4:p.

This area

[Ref.

D-10]
B+l

C(K,N) = (A/B+1)[N

B+l
-

K

(Equation 2)

]

Where A = Cost of the first unit
N = Number of the last unit of a period
K = Number of the first unit of a
period
B = Log (progress curve)/Log (2)
The use of Equation

2

is sufficient to determine the cost

of a program when the contractor

(

s

)

demonstrate

a

progress

curve from the first unit produced and expect this curve to

continue throughout the production.

With this formula,

a

hypothetical competitive environment can be constructed which
will estimate the probable effect of competition on

production costs by introducing variations in the slopes of
progress curves for two competitors.
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C.

FIRST UNIT "ROLLAWAY" PRICE
As indicated by the previous equations, the first piece

of data required to perform an economic analysis on the

possible effect of competition on

a

program is the expected

first unit cost of the system.
A Life Cycle Cost Estimate performed by Advanced

Technologies Inc. on 11 May 1988 for the AAAV program office
provided information which permits the determination of
probable first unit "rollaway" cost for
[Ref.

30:p.

hypothetical AAAV

Table V demonstrates the computation of

1-9].

the projected first unit

D.

a

a

production cost.

COST OF ESTABLISHING A SECOND SOURCE
The cost of establishing

a

second source is the sum of

the non-recurring costs for industrial facilities and special

test equipment,

and the recurring cost of any additional

program management expected due to the increased program
size.

For the AAAV program the cost of establishing a second

source is estimated to be $74-$262 million.

The basis of

this estimate follows.
1.

Industrial Facilities
As previously discussed, this cost for the program is

expected to fall between $50 million and $238 million for

a

facility capable of

a

production rate of 30-35 vehicles per

Normally in

a

dual sourcing effort the two sources

month.

are facilitized at a rate approximately 60-70% of the planned

production rate.

This f acilitization provides both
111

TABLE V
LIFE CYCLE COST ESTIMATE

(

LCCE

)

FIRST UNIT COST CONVERSION

HARDWARE ELEMENTS *LCCE COST PROGRESS CURVE
HULL AND FRAME
168,779
SUSPENSION
133,540
PROPULSION PLANT
231,216
AUTOMOTIVE DRIVE
325,316
MARINE DRIVE
334,594
AUXILIARY SYSTEMS 211,517
TURRET ASSEMBLY
116,628
ARMAMENT
74,638
NAVIGATION AND
133,195
COMMUNICATION
FIRE CONTROL
339,489
INTEGRATION AND
60,288
ASSEMBLY
TOTAL HARDWARE COST PER VEH.

352,370
192,639
362,316
639,007
502,573
211,517
273,593
112,109
133,195

.9288
.9639
.9548
.9345
.96

1.00
.918
.96

1.00

509,926
60,288

.96

1.00

3,349,533

NON-HARDWARE ELEMENTS
INDUSTRIAL
50,000,000
FACILITIES
SYSTEM TEST AND
25,737,000
EVALUATION
PROGRAM MANAGEMENT 49 12 1 000
ENGINEERING
110,597,000
CHANGES
,

FIRST UNIT COST

36,364 PER VEH.
18,718 PER VEH.
35,723 PER VEH,
80,434 PER VEH,

,

TOTAL NON-HARDWARE COST

171,230 PER VEH.

TOTAL COST PER VEH.

3,520,763

TOTAL VEHICLE COST (INCLUDING 10% PROFIT)
Note:

3,872,839

-LCCE costs were computed at the 1000th. unit cost
using the indicated progress curve factor.
-All costs of production were included in the LCCE
estimate except profit.
The profit shown was added to
allow for its the cost to the Government and can be
changed for comparison purposes.

-Progress curves used in the LCCE estimate were
obtained from various cost models which include the
Fighting Vehicle Cost Estimate, Tracked Vehicle
Resource and Display Model (TREAD), and the Landing
Vehicle Tracked Experimental (LVTX) Cost Estimate.
*

Source: Developed by the Researcher
Source: Preliminary Life Cyc le Cos t Es t imate
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,

1988.

contractors the capacity to compete for up to 70% of any
year's production award, and saves the Government the cost of

facilitizing both contractors to 100% of the planned rate.
It still,

however, entails additional cost to the program

because the Government has paid for facilities capable of

producing at a rate equal to 130-140% of planned buys.
For the AAAV program this would imply that the cost
of f acilitization should be 30-40% higher than the cost of
the facilities estimate for a sole source,

production sources should be facilitized at

and that
a

rate of 21-25

vehicles per month (60-70% of the monthly rate).
possible,

If this is

it would reduce the cost to the Government of

introducing production competition and make the dual sourcing

decision more favorable.

This may not, however, be feasible

on the AAAV program since the production rate planned for is

low by commodity standards.

The difficulty the program may

face can be explained in the following manner.

The machinery

that is required to produce the vehicle has certain inherent

capabilities that come with it; if one piece of equipment has
the capability of welding 30 hulls together per month,

and

this is the smallest piece of equipment suitable for the
work, then it is not possible for less than one welder to be

procured.

This means that two welders must be bought to do

the work that one would be capable of in

a

single plant.

The

rate of 30-35 vehicles per month appears to be close to the

point where the Government will have to facilitize both
113

contractors at 100% of planned capacity to have dual sources.
it means that an additional

If this situation occurs,

production source will cost another $50 million to $238
million for facilities.
2

.

[Ref.

31]

Program Management
The use of two contractors for production means the

Government must pay for the increase effort in managing two
contractors, and the additional management structure of the
second production source.

For the Government this might

entail additional personnel for the program office,

additional travel expenses, the cost of award fees/incentives
if used,

and the added cost to the Government of having two

DCAS offices dealing with two production sources.

The

current estimate for program management cost contained in the
LCCE is $49.1 million [Ref. 30:p.

A detailed analysis

1-12].

of this cost will depend on the second sourcing methodology

planned for use, and the nature and content of the contract
itself.

Since no other method of calculating this cost

presents itself, it will be assumed that

a

50% increase in

funding will be required for increased management.

This

reflects an increase of approximately $23.5 million.
E.

SENSITIVITY ANALYSIS OF SECOND SOURCING
1

.

General

Appendix C presents

sensitivity analysis which

a

reflects the probable monetary effects on the AAAV program

assuming the implementation of

a
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CT strategy.

As in any

.

analysis, the projection of possible events can be

dramatically altered by entering either, optimistic, most
likely, or pessimistic variables into the equation.

In

evaluating these projections it is helpful to remember that:
[Refs.

20:p.

14,

22:p.

52]

1.

The previous production of the AAV7 family demonstrated
a 97% progress curve over four years utilizing one,
four year multiyear contract.

2.

That the general price history of armor vehicles
without the pressure of production competition has been
notably upwards.

3

The most favorable progress curve demonstrated in the
data is for the M113 which produced a 91% progress
curve over a 12 year period.
2.

Contractor Teaming Economic Analysis Summary
The sensitivity analysis for

CT strategy provides

a

promising cost data for employing this strategy.
flattest end of the progress curve spectrum for

hypothetical sole source, i.e., 97-100%,

a

At the
a

one per cent

increase for both sources in learning due to competition
results in production cost savings of approximately $485

million at 100%, and $254 million at 97%

.

optimistic expectation is considered and
of 8-10% is employed,

a

When an
learning increase

the program could realize production

cost savings of $3.4 billion at 100%,

and $2 billion at 97%.

At the steeper ends of what has been historically

demonstrated for this commodity's progress curve for
hypothetical sole source, i.e., 91-94%,

a

a

1.5% increase in

learning results in approximate production cost savings of
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$238 million at 94%, and $215 million at 91%.
In projecting the monetary savings presented in

Appendix

no allowance was made for the cost of

C,

establishing the competitive environment.

However, it is

apparent that even assuming the worst case scenario of

approximately $262 million dollars for increased program
costs incurred from introducing competition, that a second

sourcing effort is economically justifiable.
F.

SUMMARY
This chapter presented information which allowed for the

determination of

a

"probable" First Unit Cost for the AAAV,

and range of values for the "probable" costs associated with

developing

a

second production source for the AAAV program.

This information, when used with equation

economic analysis to be performed.
in Appendix C,

2,

enabled an

This analysis, presented

indicated that minor increases in the progress

curve caused by the introduction of production competition

could offer significant savings in total production costs to
the Government.
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VIII.

CONCLUSIONS AND RECOMMENDATIONS

CONCLUSIONS

A.

The focus of this research effort was to study the

effects of competition in the acquisition of weapon systems,

identify issues/variables that may affect the use of

a

competitive strategy, identify competitive strategies that
are suitable for introducing competition into a program,

and

evaluate these strategies as they apply to the U.S. Marine
Corps AAAV program.

Based on this study the following

conclusions are made.
1

.

The use of design competition appear s to stimulate

those efforts associated with desi g ning the system, but

may result in higher production prices later by

encouraging the use of "buy-in" strategies by
contractors if only one contra ctor

is

carr i ed forward

into FSD.

Design competition encourages innovation during the
design phase, but may encourage the use of "buy-in"
strategies by contractors if only one contractor is carried
forward into FSD for full system development.

As in the M-l

program, cost may begin to escalate once competition is in
the past and opportunities begin to present themselves for
the contractor to request price increases.

A goal of the

program should be to carry two contractors through FSD to
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maintain the benefits of competition as long as possible.
2

The introduction of production competition into the

acquisition of weap on systems res ults in

a

pattern of

unit price reductions.
The body of available research generally supports the

hypothesis that the introduction of production competition
will deliver reduced unit prices.

increased learning, indicated by

A repeated pattern of
a

shift and rotation of the

progress curve when competition is introduced, has been
observed on

a

predominance of programs.

This increase in

learning translates into price reductions in the out years of
the program,

and delivers immediate savings relative to the

degree of shift experienced with the progress curve.
also appear to be greater when

a

Savings

winner-take-all award vice a

split-buy award is made.
3

The Second Source Method Selection Model presents a

coherent system for identifyin g and evaluating
variabl e s that may affect the secon d sourcing decision.
The SSMSM has identified several variables that will be

critical factors in evaluating the second sourcing decision.

Chapter VI discussed how these variables relate to the AAAV

program and identified several variables as potential factors
that may increase the risk of the second sourcing decision.
In the economic area,

they include the small procurement

quantity and the short duration of the production phase
coupled with the small production rate which may require
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.

tooling both sources to 100% of capacity.
area,

In the technical

the variables of "state-of-the-art" and "complexity"

indicate that the technology transfer may require

a

second

sourcing method that both minimizes the risk associated with
the technology transfer,

and qualifies a second source as

soon as possible.
The varied characteristic s of d ifferent commodities

4

makes comparisons dealing with th e effects of

competition betwee n commoditie s dif f icult
The majority of research performed on the effects of

competition have been with missiles and other electronic
systems.
size,

The characteristics of these systems regarding

complexity, the possibility of utilizing the technology

arising from their development in commercial enterprises, and
the industrial base supporting the commodity make comparisons

between commodities an imprecise effort.
5

The Au tomotive commodity body of re search is limited

,

but su ggests that the com modity res ponds to competition
w th lower unit prices,

a nd to the

lac k of competition

with higher unit prices o ver the long run.
The small body of research conducted to date on

automotive commodities such as armor vehicles makes analysis
difficult. The data suggest, however, though that Automotive

commodities do respond to

a

competitive environment in

manner similar to other commodities.

a

The most important fact

observed from the data is that in the absence of competition
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Automotive commodities seem to exhibit

a

pattern of unit

price increases over the life of the program, rather than the

increased learning and reduced prices often associated with
other commodities.

Without some restraining factor the AAAV

program should not expect unit price decreases over the

production phase, but should plan for the definite

possibility of unit cost escalation.
6

.

E arly

planning and commitment to an acquisition

strategy direct e d towards achie vin g a second production
source is critical to the succe s s of the effort.
The successful implementation of

a

second sourcing effort

begins with early planning and commitment to
strategy.

Issues such as data rights,

of Technical Data Packages,

the second source,

a

suitable

funding, preparation

solicitation and contracting with

and the qualification of

a

second source,

are only a few of the issues that must be resolved.

If not

planned for during the early phases of the acquisition cycle
in CE and D&V,

the lost opportunities to negotiate for data,

request and evaluate technology transfer plans, and commit

developers to the second sourcing effort while still under
the pressure of design competition will be lost.

Programs

that have experienced difficulty with establishing production

competition generally have done so because of decisions made
years before which closed off certain avenues.
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7

The SSMSM recommendation of em ployin g Contractor

Teaming methodology is valid.
An evaluation of the AAAV program variables using the
SSMSM indicates that the most beneficial methodology for

introducing competition is the Contractor Teaming method.
This evaluation appears to adequately address the weaknesses
and risks associated with the program and offers the best

chance of achieving production competition.

This is

primarily because this methodology reduces the risk of
technology transfer and offers the potential qualification of
the second source earlier in production with the resulting

capability of generating greater savings.
8

The extent of possible co mbination s of variables
c oncert

)

in

with their numerous pos sibl e values makes

meaningful economic analysis of the affect of

developing production competit i on uncertain, but
nevertheless can still be effec tivel y u s ed to evaluate
and judge the risk to the p rog r am.

Performing an economic analysis judging whether the
projected savings from competition warrant the effort and
risk connected with the second sourcing effort

i

s

an

uncertain endeavor which results in monetary values of
dubious merit.

However,

if the analysis is geared instead to

evaluating the necessary magnitude of change associated with
the progress curve once competition is introduced,
a

it can be

useful tool in evaluating the risk assumed by the program.
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.

This is to say that, if the analysis reveals that

a

one or

two per cent increase in the progress curve is enough to

recover the investment costs, then this case clearly warrants

more consideration and analysis than the case which requires

much greater change in the progress curve.

a

B

RECOMMENDAT I ONS

.

1

That the AAAV program commit to

Contractor Teaming

a

strategy early in the acquisiti on cycle
The Contractor Teaming methodology offers the most

benefits to the program while minimizing the risks associated
with developing production competition.
2

That the program office m a intai n

l

iaison with other

programs employing the Contra ctor T eaming strategy to
follow the progress of o ther progra ms and learn from
their experiences.

Numerous programs of equal or greater complexity and size
are currently employing a Contractor Teaming strategy.

These

programs include the ATF, ATA, V-22, ASPJ, LHX, AAWS-M and
the INEWS.

Though none of these programs has reached

Milestone III and began full production, all are ahead of the
AAAV program and may possess valuable and timely information.
3

That as the design of the AAAV stab ilizes the program

office take steps to tighten es timates of variables
that may have a maj o r impact o n de termining whether a
final commitment to dual sources is warranted.

122

Two such variables are the facilitation costs and the

quantity of vehicles to be produced.
phase,

a

requirement exists for

facilitation costs.

a

Concurrent with the FSD

reliable estimate of

The difference between the $50 million

suggested by FMC, and the $238 million suggested through

parametric estimates is obviously
must be resolved.

must be confirmed.

In addition,

a

significant spread that

the quantity to be produced

The Marine Corps' need for 1500 vehicles

is a solid estimate based on past experience and identified

task organization requirements.

However,

an additional

requirement for 300-500 vehicles for foreign military sales
to any of the countries which will need to replace their

aging AAV5 and AAV7 vehicles may make

a

significant

difference to any analysis due to the low rate of production
planned.

During FSD, foreign military sales representatives

at Headquarters, Marine Corps should endeavor to determine

the most likely estimate of this variable.

ANSWERS TO RESEARCH QUESTIONS

C.
1

.

How might competitive pro cu re ment methodologies be

incorporated in the AAAV pro gram's acquisition
strategy ?

Competitive procurement methodologies can be implemented
into the AAAV program's acquisition strategy in several ways.

During the CE phase, design competition will provide the
program with

a

variety of possible alternatives to evaluate.

Promising alternatives may be carried forward into D&V for
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further development and subjected to prototyping followed by
a

"rolloff" competition.

The best design from prototype

competition will then be chosen for entry into FSD where it
will be refined and tested for possible production.
To maintain the option of production competition, the

program must make early decisions regarding data rights and
in particular the methodology that offers the best chance of

success.

This should entail encouraging the solicitation and

award of contracts to Contractor Teams entering CE and D&V,

but no later than FSD.

This method will provide for the

greatest number of contractors participation in the program
for a minimal cost increase.

The use of Contractor Teams

will provide the greatest possibility of production

competition even if only for the first production award.
2

.

What is the AAAV p rogram's ac quisition strategy at this
time ?

Chapter V discusses the current AAAV acquisition
strategy.

In summary the strategy calls for design

competition in both the CE and D&V phases, but will carry
forward only one contractor into FSD.

The strategy plans for

full use of prototypes as encouraged by both DODD 5000.1 and
the Packard Commission.

Current planned options for production competition rest
on either the TDP or LF methods.

The decision regarding the

use of either method will depend on analysis of pertinent

variables as the program matures.
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3

What are the competitive is sues that must be considere d
in evaluating,

formula tin g and exe cuti ng

a

competitive

strategy ?

Chapter VI discusses the primary variables dealing with
economic, technical, and program management areas.

Chapter IV highlights the major issue that this research
has revealed.

This is that in the absence of competition, or

the threat of competition,

armor vehicles have demonstrated

a

marked and consistent tendency to increase in unit price
throughout the production phase.

This issue can greatly

complicate the second sourcing decision in that not only must
the potential benefit of reduced prices be evaluated, but

also the risk of cost escalation should competition not be

maintained.
4

If competitive

procurement can be employed, what

method(s) will deliver the max i mum benefits and

probability o f su ccess to

t he p rogram ?

This research has indicated that the Contractor Teaming

method delivers the most benefits and highest probability of
success, while simultaneously reducing the risk exposure of
the program.

As discussed in Chapter VI,

this method

provides for several advantages.
An increased level of flexibility is afforded the program

including the option of real production competition between
the team members.

This can be realized by either

a

winner-

take-all award or split buy awards for production contracts.
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.

This is expected because both team members have been through
FSD and are thoroughly familiar with the program and it can
be assumed that they would desire to win the production

contract
An increase in the quality of technology transfer can be

expected since both contractors would have been involved with
the program for a minimum of the four years associated with

the FSD phase.

Also,

the experience received from being

involved with the prototyping effort and the knowledge
received through participation in DT/OT

II

testing can be

expected to be significantly greater than would be

experienced with either the LF or TDP methods.
The Contractor Teaming method also suggests that it may

entail the least cost risk/exposure than any other method.
This is because the government reduces its liability for

defective design specifications and is not required to
provide contract incentives or pay for

a

LF contract for

technology transfer.
The potential also exists for the earlier qualification
of a second source.

Due to the expected small quantities and

short duration of the production contract production

competition will have to be initiated from at least the
second year to be financially justifiable.

It is also highly

improbable that Congress would be willing to fund two

production sources with only two years left in the
production.

Under such

a

circumstance it would be
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.

considerably safer for the program to request, and Congress
to grant, multiyear funding authority.

An increase in the quality of the design effort can be

expected from two contractors working together especially
during the competitive phases early in the acquisition cycle.
D.

AREAS FOR FURTHER RESEARCH
The AAAV program has the potential of costing five to six

billion dollars in production costs, and having
Cost of nearly $20 billion.

a

Life Cycle

The use of production

competition at the prime contractor level is one method of
attempting to stabilize and reduce prices.

Other methods

that might benefit this program and should be the basis for

further research are "Component Breakout" and "Design to
Cost"

Component Breakout would encourage development of
competition at the subcontractor level with the goal of
reducing prices for subsystems of the AAAV which would be

provided to the prime as Government Furnished Equipment
(GFE).

Research in this area would also benefit the Life

Cycle Cost aspects of the system.

Historical trends have

indicated that replacement parts for the AAV7A1 have been of

questionable quality and priced severely above what the parts
lists have indicated.

Component Breakout also has the

potential of being used in conjunction with production

competition for greater savings.
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Design to Cost requirements are
major weapon systems.

a

DOD requirement for

Since the AAAV program is currently

planning for design competition, research in this area might
benefit the programs cost reduction efforts by directing the
energy of contractors to designing

a

less costly system than

the $3.8 million per unit system currently envisioned.

This

concept has historical backing in that the AAV7 family

produced during the 1970'

s,

family produced in the 1950'
unit.

This is

a

and which replaced the AAV5
s,

cost $19 thousand less per

15% reduction in price without taking

inflation of the 1970 dollars into account.
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APPENDIX A
COMPARISON OF FREE MARKET AND DEFENSE MARKET
Free-Market Theory

Defense Market

Many small buyers

One buyer (DOD)

Many small suppliers

Very few suppliers

All items small, perfectly
divisible, and in large

One ship built every
few years for millions
of dollars each

quantities
Market sets price

Monopoly or oligopoly
pricing, or "buy-in" to
"available" dollars

Free movement in and out
of market

Extensive barriers to
entry and exit

Prices set by marginal costs

Prices proportional to
total costs

Prices fall with reduced
demand

Prices rise with
reduced demand

Supply adjusts to demand

Large excess capacity

Labor highly mobile

Greatly diminished
labor mobility

Decreasing or constant
returns to scale

Increasing returns to
scale in region of
interest

Market shifts rapidly to
changes in supply and demand

7-10 years to develop
new system, then 3-5
years to produce it

Market smoothly reaches
equilibrium

Erratic changes
from year to year

General equilibrium-assumes
prices will return to their
equilibrium value

Costs have been rising
at approximately 5%
per year (excluding
inflation)
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a

Profits equalized across
the economy

Wide and consistent
profit variations
between sectors; even
wider between firms

Perfect mobility of capital
(money)

Heavy debt, difficulty
borrowing

Mobility of capital (equipment)
to changing demands

Capital equipment locks
in companies

No government involvement

Government is
regulator,
specifier, banker,
judge of claims, etc.
Selection often based

Selection based on price

on politics, or sole
source, or negotiation
No externalities

All businesses working
for DOD must satisfy
requirements of OSHA,
EEO, SBA, etc.

Prices fixed by market

Incentive and Cost
pricing often seen

All products of a given
type are the same

Essentially, each
producer's products are
unique

Competition is for share
of market

Competition is
frequently for all or
none of market

Production is for inventory

Production occurs after
sale is made

Size of market established by
buyers and sellers

Size of market
established by third
party (Congress)
through the budget

Demand sensitive to price

Demand "threat"
sensitive

Equal technology throughout

Competitive
technologies
industry
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Relatively stable, multiyear
commitments

Annual commitments,
with frequent changes

Benefits of the purchase go
to the buyer

Public good

Buyer has the choice of
spending or saving for a
later purchase

DOD must spend its
annual congressional
authorization

Source: Thomas E. Bruns, LTC USA, Competition in Contracting
1987.
Act: Free Market Illusion
.

,
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APPENDIX B
PRICING HISTORY OF AUTOMOTIVE COMMODITIES

All contract pricing data found in the Tables in Appendix
B were obtained from: U.S. Tank-Automotive Command,
Competition in Automotive Commodities: Implications for
Competitive and Non-Competitive Acquisition by Patrick
N. Watkins, September 1982.
,

All graphs in Appendix B were developed by the researcher
from the data obtained above.
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APPENDIX C
ANALYSIS OF THE COMPETITIVE PRODUCTION OF THE AAAV
CONTRACT TEAMING STRATEGY
This analysis makes the following assumptions:
That a Contract Teaming strategy was employed during
development with the result that production competition
began with the first year of production.
That 1500 vehicles will be produced over a four year
period, with production quantities being 200, 500, 500,
and 300 respectively, with a first unit cost of
$3,867,225 for each contractor.

That the minimum sustaining rate has been determined to
be 30% of production and that the maximum production
Bids will be
award will be 70% of the yearly rate.
accepted from two production sources using the "Minimum
Total Cost" rule with bids being given for all
production quantities for 30% through 70% of yearly
production.
The first unit price for both contractors is the same.

Once a contractor is assigned a progress curve the
slope will not change throughout the four year
production.
In addition once a lead source is
establish (that source with the steeper progress
curve), and a competitive source is established (that
source with the shallower progress curve), that this
relationship remains the same for the four year
production.
This means that the competitive source
will never become the lead source, or vice versa, but
will continue production of the specified minimum
sustaining rate, i.e. 40%, for the four year
production.

That the forecast savings are the difference in total
production cost between the hypothetical sole source
production of 1500 vehicles utilizing his assigned
progress curve, and the total production cost of two
competitive contractors utilizing their assigned
progress curves.

143

That no amount has been utilized in the calculations to
allow for the costs of establishing the second source
or in managing the increased size of the program.
8.

That no variable for production rate has been
introduced, either to allow for additional learning or
to allow for inefficiencies due to economy of scale.

PROGRESS CURVES

HYPOTHETICAL SOLE SOURCE
1.0
P RODUCTION

TOTAL PROD UCT I ON
C OST
5,539,883,113
5,539,074,574
5,536,577,668

SPLIT
50/50
60/40
70/30

HYPOTHETICAL SOLE SOURCE
1.0
P RODUCTION

LEAD SOU RCE
.99

TOTA L PRODUC T ION
COST
5,318,213,664
5,316,668,460
5,311,895,078

SPLIT
50/50
60/40
70/30

HYPOTH ETICAL SOLE SOURCE
1.0
P RODUCTION

LEAD S OURCE
.97

TOTAL PRODUCTION
COST
4,913,964,766
4,818,065,632
4,717,040,893

SPLIT
50/50
60/40
70/30

HYPOTHETICAL SOLE SOURCE
:e
1.0

PRODUCTION
SPLIT
50/50
60/40
70/30

LEAD SOURCE
995

lead source
.88

TOTAL PRODUCTION
COST
2,394, 106,837
2,323,100,168
2,238,526,063
144

COMPETITIVE SOURCE
995

TOTAL PRODUCTION
SAVINGS
260,954,387
261,762,926
264,259,832

COMPETIT IVE SOURCE
.99

TOTAL PRODUCTION
SAVINGS
482,623,836
484,169,040
488,942,422
C OMPETITIVE SOURCE
.99

TOTAL PRODUCTION
SAVINGS
886,872,734
982,771,868
1,083,796,607

COMPETITIVE SOURCE
.91

TOTAL PRODUCTION
SAVINGS
3,406,730,663
3,477,737,332
3,562,311,437

HYPOTHETICAL SOLE SOURCE
.97

PRODUCTION
SPLIT
50/50
60/40
70/30

.97

TOTAL PRODUCTION
COST
4,509,715,868
4,505,860,091
4,493,933,310

HYPOTHETICAL SOLE SOURCE
PRODUCTION
SPLIT
50/50
60/40
70/30

LEAD SOURCE
.96

.97

TOTAL PRODUCTION
COST
4,148,877,705
4,144, 195,721
4, 129,703.477

HYPOTHETICAL SOLE SOURCE
97

PRODUCTION
SPLIT
50/50
60/40
70/30

LEAD SOURCE
.94

TOTAL PRODUCTION
COST
3,826,837, 100
3,750,118,078
3,662,690,753

HYPOTHETICAL SOLE SOURCE
97

LEAD SOURCE
.91

TOTAL PRODUCTION
COST
2,963,116,366
2,902,438,910
2,828,578, 171

PRODUCTION
SPLIT
50/50
60/40
70/30

HYPOTHETICAL SOLE SOURCE
97

PRODUCTION
SPLIT
50/50
60/40
70/30

LEAD SOURCE

LEAD SOURCE
.88

TOTAL PRODUCTION
COST
2,394,106,837
2,323, 100, 168

2,238,526,063
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COMPETITIVE SOURCE
.97

TOTAL PRODUCTION
SAVINGS
(113,899,506)
(110,043,729)
(98,116,948)

COMPETITIVE SOURCE
.96

TOTAL PRODUCTION
SAVINGS
246,938,657
251,620,641
266,112,885

COMPETITIVE SOURCE
.96

TOTAL PRODUCTION
SAVINGS
568,979,262
645,982,284
733,125,609

COMPETITIVE SOURCE
.93

TOTAL PRODUCTION
SAVINGS
1,432,699,996
1,493,377,452
1,567,238,191

COMPETITIVE SOURCE
.91

TOTAL PRODUCTION
SAVINGS
2,001,709,525
2,072,716,194
2,157,290,299

HYPOTHETICAL SOLE SOURCE

TOTAL PRODUCTION
COST
3,504,796,494
3,498,988,990
3,480,987,736

PRODUCTION
SPLIT
50/50
60/40
70/30

HYPOTHETICAL SOLE SOURCE

PRODUCTION
SPLIT
50/50
60/40
70/30

LEAD SOURCE
.93

,94

TOTAL PRODUCTION
COST
3,218,176,263
3,212,024,393
3, 192,941,957

HYPOTHETICAL SOLE SOURCE
94

LEAD SOURCE
.925

TOTAL PRODUCTION
COST
3,083,030,633
3,076,752,423
3,057,270,954

PRODUCTION
SPLIT
50/50
60/40
70/30

HYPOTHETICAL SOLE SOURCE
94

LEAD SOURCE
.91

TOTAL PRODUCTION
COST
2,963,116,366
2,902,438,910
2,828,578,171

PRODUCTION
SPLIT
50/50
60/40
70/30

HYPOTHETICAL SOLE SOURCE
94

PRODUCTION
SPLIT
50/50
60/40
70/30

LEAD SOURCE
.94

,94

LEAD SOURCE
.88

TOTAL PRODUCTION
COST
2,394,106,837
2,323,100,168
2,238,526,063
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COMPETITIVE SOURCE
.94

TOTAL PRODUCTION
SAVINGS
(193,317,227)
(187,509,723)
(169,508,469)

COMPETITIVE SOURCE
.93

TOTAL PRODUCTION
SAVINGS
93,303,004
99,454,874
118,537,310

COMPETITIVE SOURCE
.925

TOTAL PRODUCTION
SAVINGS
228,448,634
234,726,844
254,208,313

COMPETITIVE SOURCE
.93

TOTAL PRODUCTION
SAVINGS
348,362,901
409,040,357
482,901,096

COMPETITIVE SOURCE
.91

TOTAL PRODUCTION
SAVINGS
2,001,095,525
2,072,716,194
2,157,290,299

HYP OTHETI C AL SOLE SOURC E
.91

PRODUCTION
SPLIT
50/50
60/40
70/30

.91

TOTAL PRODUCTION
COST
2,708,056,469
2,701,556,389
2,681,363,776

HYPOTHETICAL SOLE SOURCE
91

PRODUCTION
SPLIT
50/50
60/40
70/30

TOTAL PRODUCTION
COST
2,272,840,720
2,266,340,388
2,246, 115,560

.91

SPLIT
50/50
60/40
70/30

LEAD SOURCE
.89

HYPOTHETICAL SOLE SOURCE
P RODUCT ION

LEAD_SOURCE

LEAD SOURCE
.88

TOTAL PRODUCTION
COST
2,280,947,661
2,233,518,353
2,172,442,823
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COMPETITIVE SOUR CE
.91

TOTAL PRODUCTION
SAVINGS
(230,177,123)
(223,677,043)
(203,484,430)

COMPETITIVE SOURCE
89

TOTAL PRODUCTION
SAVINGS
205,038,626
211,538,958
231,763,786

COMPETITIVE SOURCE
.91

TOTAL PRODUCTION
SAVINGS
196,931,685
244,360,993
305,436,523

APPENDIX D
LIST OF ABBREVIATIONS
AAV

Amphibian Assault Vehicle

AAAV

Advanced Amphibian Assault Vehicle

AAWS-M

Advanced Anti-Tank Weapon System-Medium

APC

Armor Personnel Carrier

APRO

Army Procurement Research Office

ASPJ

Airborne Self-Protection Jammer

ATA

Advanced Tactical Aircraft

ATF

Advanced Tactical Fighter

BFV

Bradley Fighting Vehicle

CE

Concept Exploration

CICA

Competition In Contracting Act

CT

Contractor Teaming

DAB

Defense Acquisition Board

DCAS

Defense Contract Administration Service

DFAR

Defense Federal Acquisition Regulations

DL

Direct Licensing

DLSIE

Defense Logistics Studies Information Exchange

DOD

Department of Defense

DODI

Department of Defense Instruction

DT

Demonstration Testing

DTC

Design to Cost

DTIC

Defense Technical Information Exchange
148

D&V

Demonstration and Validation

ECP

Engineering Change Proposal

F3

Form,

FAR

Federal Acquisition Regulation

FSD

Full Scale Development

FY

Fiscal Year

GAO

Government Accounting Office

GFE

Government Furnished Equipment

GPLR

Government Purpose License Rights

IOC

Initial Operating Capability

IDA

Institute of Defense Analysis

INEWS

Integrated Electronic Warfare System

LCCE

Life Cycle Cost Estimate

LF

Leader-Follower

MBT

Main Battle Tank

MRV

Mission Role Variant

OT

Operational Testing

PIC

Price Improvement Curve

PTLD

Physical Teardown Logistics Demonstration

RFP

Request for Proposal

SLEP

Service Life Extension Program

SSMSM

Second Source Method Selection Model

TDP

Technical Data Package

Fit,

and Function
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